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MEMORANDUM
T0: R.D. Stonebraker
EPA - Region IV AtTanta
THRU: J.G. Cwiek
TATL - Region IV Atlanta
FROM: Neal Strickland
TAT - Region IV Atlanta
SUBJECT: Medley Property Hazardous Waste Site - Gaffney, SC.
TDD# 01-8306-07
DATE: July 28, 1983

TAT-04--F-00092

Monday, "June 29, 1983

Weather Conditions:

9:30am

1: 00pm
1:30pm

2:00pm

Overcast and warm. Temperature in the mid 80's with a 50% chance of
rain throughout the day.

TAT member Neal Strickland leaves the office enroute to Gaffney,
SC. He is to meet with M. Gary Roseman at the Holiday Inn in
Gaffney, SC.

TAT member Neal Strickland has arrived in Gaffney, SC. and has met
with Gary Roseman of 0.H. Materials.

Gary Roseman called Walter Cook of the Broad River Electric Company
to have him meet us at the site.

Gary Roseman and 7im Seem of 0.H. Materials, TAT member Neal
Strickland and Wa'iter Cook of the electric company arrive at the
site. Upon arrival TAT member Neal Strickland and Gary Roseman are
to meet with Mrs. Medley to explain what is to be done as far as the
cleanup. We explained the type of equipment that would be used and
where the equipmert would be placed. She agreed to our suggestions
and gave us the okay to move any of her equipment that might be in
the way.
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3:30pm A1l leave the site for the day. Gary Roseman followed Mr. Cook to
the electric company to sign the proper paper work and to obtain the
necessary permits from the county agencies.

5:00pm  Al1l arrive back at the hotel.

Today's Anticipated Contractor's Performance:

Gary Roseman and Tim Seem, electricans for 0.H. Materijals, made the
necessary contacts to ensure electrical hookups for tomorrow. Mr.

Roseman also obtained the necessary county permits from the county

sanitation office and county tax collection office.

Future Plans:

Tomorrow, 0.H. Materials should have necessary power lines run to
expedite the electrical connection of the office trailer, galley,

lab trailer, and decontamination trailer. The above mentioned
equipment plus a front end loader should arrive on site tomorrow.
Connections for telephones to the office trailer should be made
tomorrow. The OHM work crew should be completely mobilized tomorrow.

Tuesday, June 21, 1983

Weather Conditions:

Overcast and warm. Temperatures are in the mid 80's with a 50%
chance of thunder showers throughout the day. Winds are from the
southeast at 2-6 miles per hour.

Today's Anticipated Contractor's Performance:

Electric service poles and high voltage wiring should be in place
today. OHM equipment and personnel should complete the mobilization
to the site today. Only the decontamination trailer will be brought
later., The equipmnent which arrives today should be staged and ready
for operation. Contacts will be made to expedite the procurement of
telephone service. Site preparation should begin.

9:00am TAT member Neal Strickland arrives on site. The Broad River
Electric Company crew is already at work raising the electrical
poles and wiring.



10:05am

11: 00am

11:15am

12 : 30pm

3:05pm
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Gary Roseman, Bucky Thompson and Tom Warren of OHM arrive on scene.
Tom Warren drove office trailer to the site to be staged and hooked
up. TAT member Meal Strickland walked around the back side of the
site toward Jones Creek. No Teachate was noticed, but the creek
could not be reached because of the thick undergrowth. The Broad
River Electric Co-op crew consists of W.B. Cook, Doug Williams, Joe
Howard, Larry Coyle, Jimmy Straup and Eulius Childers.

The first utility pole is now erected with meter box and
transformer. Gordon Kenna and Chuck Pietrosewicz arrive on scene.
Kenna is the EPA/PI0 and Chuck Pietrosewicz is from the Center for
Disease Control in Atlanta. Upon arrival Gordon Kenna informed TAT
member Neal Strickland that a private citizen had reported to him
this morning of another possible waste site in the area.

0SC Stonebraker arrives on scene. Kenna is finished with the
discussion of the site operations, security procedures, and handling
of the press.

OHM driver Tom Warren has left the site in OTR tractor to pick up
the decontamination trailer. He will return tomorrow. Both
electric poles are in place, wired and ready for hookup to the
equipment trailers. The electric company crew has gone to lunch.
The office trailer has now been staged.

Channel 9 television of Charlotte, NC. have arrived at the site.
The reporters name is B.J. Harrison and the camera person is Sheila
Barkley. 0SC Stonebraker is now being interviewed by the news
station.

The Channel 9 news crew is now gone. O0SC Stonebraker has gone to
make a telephone call.

The Broad River Electric Co-op is now thru with the utility pole and
line erection. The OHM crew can now stage and connect up to the
power at any time. TIm Seem electrican for OHM has arrived on scene
to begin the utility hook up to the trailer.

James Fagan and J.J. Cyrum from Southern Bell have arrived to begin
the telephone connections. Michael Bly of Spartanburg Security Co.
has arrived to discuss the security measures. Cary Daniels, Jim
Gilpin, Bucky Thompson, Gary Roseman of OHM and OSC Stonebraker have
arrived on scene. The Broad River Electric Co-op has now left the
site.
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3:35pm  Chuck Pietrosewicz of CDC, Gordon Kenna, EPA/PIO, and Mack Thrower
of the Gaffney Ledger Newspaper have arrived on scene. Kenna is
allowing the newspaper to take photographs of the drum areas. Tom
Seem OHM electrician leaves the site to procure necessary equipment.

4:25pm  Gordon Kenna EPA,/PIO0 and Chuck Pietrosewicz COC leave the site for
the day. Tim Seem OHM electrician have arrived to begin connecting
the trailers to the utility pole.

4:40pm  OHM personnel Cary Daniels and Jim Giplin leave the site for today.
A Southern Bell representative stopped by to inform 0SC Stonebraker
that telephone service would be completed by tomorrow morning.

5:00pm  OSC Stonebraker, TAT member Strickland, Thompson, Roseman, Seem of
OHM Teave the site for the day. Thompson will return at seven
tonight to meet with the security.

Contractor's ‘Performance Summary:

OHM personnel and subcontractors completed the installation of the
utility poles and power lines. OHM office trailer was brought on
scene and staged today. The telephone cable and Tine hook up is
nearly completed. The security system has been procured and will
start tonight at 7:00 pm. OHM continues to mobilize equipment and
personnel to the kaffney, SC. dump site.

Wednesday, -June -22, 1983

Weather Conditions:

At present it is raining and cool. The temperature is in the
mid-70's with a completely overcast sky and Tight rain. The wind is
from the southeas: at 0-2 miles per hour.

Today's Anticipated Contractor's Performance:

OHM should complete the mobilization and staging of all equipment
and personnel. All utility connections should be completed today.
Site preparation will begin with the bush hogging of the tall weeds
in and around the site. The actual cleanup operation should begin
Thursday, June 23, 1983.

7:45am  TAT member Neal Strickland arrives on scene.



8:05am-

9:00am

9:30am

10:00am

17:00am

11: 30am

12 :40pm

1:30pm

2:15pm
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A tractor with mower and the OHM decontamination unit have arrived
on scene. OHM personnel Bucky Thompson and Tom Warren are the
personnel bringirg the equipment on scene.

The OHM Tlaboratory is now on scene and is being staged for
electrical hook up. OSC Stonebraker, Jim Giplin, Jim Higgins,
Rodney Sanders, Tom Warren arrive on scene.

The State of South Carolina OSC Jim Ullery and John Crisswell also
of the state arrive on scene. Chuck Pietrosewicz of the CDC in

At lanta also is on scene. The decontamination unit has arrived and
is ready to be staged and connected to power.

Site preparation has begun. A tractor and mower is cutting down the
high weeds arounc the site. The lab trailer is now staged. Fred
Inman of Southern Bell has arrived on scene to complete the
telephone hook ug.

The Tab trailer is staged and the decontamination trailer is being
staged. Cary Daniels and Gary Roseman of OHM have arrived on scene.

Channel 4 news has arrived on scene and is interviewing Federal 03C
Stonebraker and State 0SC Jim Ullery. The decontaminatiaon station
is now staged. Chuck Pietrosewicz of CDC has now left the site.

Kim Brattain and Richard Birchett are the newsman and camera man for
Channel 4.

Mr. Brattain and Mr. Birchett of Channel 4 news have left the site.
Cary Daniels informed TAT member Neal Strickland that two loads of

gravel will be spread on the access road today. This is because of
the red clay on site. OHM personnel are now erecting a sample shed
to hold the samples and sampling equipment.

OHM crew breaks for Tunch. The office trailer, decontamination
trailer and lab trailer are staged. The galley trailer has not
arrived yet. No trailers are connected to the electricity, however
the telephones are hooked up and functional. The site has been
partially prepared for the operation to begin, and should be
completed before the day is over.

Kenna informed TAT member Neal Strickland that three potable wells
in the vicinity of the site have been Tocated. Samples will be
collected from each well and sent to a private contract Tab for
quick analysis.

OHM crew is now back from lunch.
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2:30pm

3:00pm

3:30pm

4 :30pm
4:45pm

5:00pm

5:15pm

6 :00pm
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Jim Giplin of OHWM,, Gordon Kenna EPA/PI0O, and Chuck Pietrosewicz
leave the site for the day. One load of gravel has arrived at the
site and is being spread on the access road to help Cut down on the
mud being tracked off site. Jim Ullery State 0SC and John Crisswell
also of the State of South Carolina have left the site for the day.

Site preparation is nearly complete as well as the utility
connections. OHY personnel are placing preprinted signs at various
locations around the site. The signs delineate the exclusion zone
and areas where authorized personnel only are allowed.

The office trailer is now hooked to all utilities and is fully
functional. Electricians are continuing to connect the utilities to
the lab trailer and decontamination trailer. This should be
completed by 5:00 this afternoon.

The second load of gravel has arrived and is being spread over the
access road.

The gravel has been spread and the truck has left the site. The
company that brought the gravel is J. Grady Randolph, Inc.

OHM supervisor Bucky Thompson reported finding approximately 200
additional drums in a depression on the back side of the site. The
drums reportedly have legible markings. The electricity is now
connected to the lab trailer and decontamination trailer.

An OHM OTR diesel tractor has arrived with the 930 CAT and is in the
process of unloading it. The low boy the CAT was brought in on also
has the drum grapdler. Two OHM recovery technicians arrive on scene
in an OHM crew van #65. The techs are Tim Henderson and Carl Ray.

Gordon Kenna EPA/PI0 and Chuck Pietrosewicz CDC Atlanta have left
the site for the day. Site preparation is now complete and the

c leanup operation to begin in the morning. The galley trailer and
backhoe and compatibility chamber should be here tomorrow.

The security guard has arrived on scene.

0SC Stonebraker and TAT member Neal Strickland leave the site for
the day.



Contractor's Performance  Summary:

OHM personnel staged and connected utilities and telephones to the
office trailer, lab trailer, and decontamination trailer. All site
preparations are completed. The sample and sampling equipment
storage shed was erected and the exclusion zone, contamination
reduction zone, and support zone were delineated. The galley
trailer and backhoe are being mobilized and should be on site
Thursday morning. Also mobilized to the site today were two
recovery technicians (Clay Ray and Tim Henderson) and one crew van
#61. Three loads of gravel were spread onto the access road to
reduce the tracking of mud off site.

Thursday, "June 23, 1983

Weather Conditions:

Overcast and cool. There is a 30% chance of rain today with
temperatures in the mid-70's. Wind is from the south at 0-2 miles
per hour.

Today's ‘Anticipated Contractor's Performance:

7:08am

7:20am

Following the safety training program this morning the cleanup
operation should begin. The initial phase of the operation will be
the staging of the drums from the west side of the site. This will
be followed by sampling and lab analysis. OHM personnel should
complete the mobilization and staging of the galley trailer. Also,
the backhoe should be on scene tomorrow.

OHM crew and TAT member Neal Strickland arrive on scene.

TAT member Strickland collects pre-operations monitoring data.

neal - what goes here?



#1
#2
#3

#4
#5
#6
#7
#8

8:15am

9: 00am

10 : 00am

11:00am

11:45am

1:00pm
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There are eight permanent monitoring stations but the areas of
activity will also be frequently monitored.

RADIATION 02 LEL PPM HYDROCARBONS
0 above background 20.9% 0% 2
0 above background 20.9% 0% 3
0 above background 20.9% 0% 3
0 above backgrourd 20.9% 0% 3
0 above background 20.9% 0% 3
0 above background 20.9% 0% 2
0 above background 20.9% 0% 2
0 above background 20.9% 0% 2

* BACKGROUND WILL BE CONSIDERED 3 ppm.

OHM personnel have now brought a 215 trackhoe on site. Crew members
are in the process of connecting the grappling device to the
trackhoe. A safety meeting is scheduled for 8:00am. Gordon Kenna
EPA/P 10 and Chuck Pietrosewicz CDC Atlanta have arrived on scene.

Th pre-operations safety meeting is now completed and the OHM
supervisor is brizfing the crew members on work plans and
responsibilities. Before the operations start the OHM crew will
finish a few mino~ site and equipment preparations. The galley
trailer has arrivad on scene and is being staged and readied for
utility hook up.

Mr. Mac Thrower frrom the Gaffney Ledger Newspaper arrived on scene
and is interviewing Gordon Kenna EPA/PIO and Jim Ullery State 0OSC.
The galley trailer is now hooked up to the utilities.

OHM crew members are now retrieving and crushing approximately 20
empty drums from the edge of the woods near the decontamination
station. The emply drums will be crushed and stockpiled for
disposal. OHM samplers Sid Archinal and Rick Grant are continuing
to prepare sample bottles and sampling equipment.

A water truck from the Corinth Volunteer Fire Department has arrived
on scene and is supplying water to the decontamination trailer, lab
trailer and galley trailer. OHM heavy equipment operators have
completed removal of the empty drums from the woods near the
decontamination trailer.

Two state geologists arrive at the site to collect the potable well
samples. OHM personnel are constructing a frame canopy for shade in
the decontamination reduction area.
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1:20pm  The drum grappler had to stop staging drums because of a broken
hydraulic line. The OHM crew now breaks for lunch.
1:30pm  TAT member Strickland takes ambient air monitoring readings around
the work area at t:he west end of the site. No readings were
observed above 6 ppm. The average reading was approximately 3 ppm.
OHM personnel again conducted a radiation survey and found no
readings above the acceptable background radiation.
2:15pm  Suzanna Workman and Glenn Sofg, geologists with the state of South
Carolina, have Teft the site to collect potable well samples from
private wells in the vicinity. The samples will be analyzed for
priority pollutants and bacterial content. Channel 7 news from
Spartanburg had tw representatives on site. Harold Thompson camera
man and Ray Tetter reporter followed the state geologists to the
private well locafions. TAT member Strickland collects ambient air
monitoring readings from around the site.
02 LEL PPM HYDROCARBON
#1 20.9% 0% 5 ppm
#2 20.9% 0% 5 ppm
#3 20.9% 0% 5 ppm
#4 20.9% 0% 5 ppm
#5 20.9% 0% 5 ppm
#6 20.9% 0% 5 ppm
#7 20.9% 0% 5 ppm
#8 20.9% 0% 5 ppm
3:20pm  The 215 trackhoe has been fixed and is now in the process of staging
drums. A Gulf Oil truck has arrived with a diesel fuel tank. OHM
supervisor Thompson informed TAT member Neal Strickland that there
would be no charge for the fuel tank. The tank will be located next
to the exlusion area border for ease of refueling.
4:25pm The state geologists have now completed the sampling of the four
private wells in the site vicinity. OHM heavy equipment operators
have staged approximately 50 drums to this point. Chuck
Pietrosewicz CDC Atlanta and Gordon Kenna EPA/PIO are leaving the
site for the day.
5:10pm The second OHM chemist has arrived on scene. The OHM heavy

equipment operators are breaking for water. To this point OHM
personnel have staged approximately 80 drums, most of which were
empty.
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OHM heavy equipment operators return to work.

The security gquard is now on duty. OHM heavy equipment operators
have retrieved and staged approximately 120 drums.

OHM crew has quit for the day. OHM heavy equipment operators staged
60 full drums and 70 empty drums today.

Contractor's Performance Summary:

A1l support trailers and heavy equipment was brought on site, staged
and fully operational. OHM personnel participated in a
pre-operations safety meeting. Also included in the meeting were
TAT member Neal Strickland, EPA/PIO Gordon Kenna, CDC Atlana Chuck
Pietrosewicz. OH4 personnel constructed a shade area in the
contamination reduction area. OHM heavy equipment operators began
staging full and 2mpty drums from the west end of the site. A total
of 130 drums were staged. Of these 130 staged drums only 60 were
full. A 930 CAT axcavator and bucket and a 215 trackhoe with
grappler head were used to stage the drums.

Friday, -June-24;-1983

Weather Conditions:

Sunny and warm with temperatures in the upper 80's. The wind is -
from the south at 0-2 miles per hour.

Today's ‘Anticipated Contractor's Performance:

7:00am

8:15am

OHM personnel using heavy equipment will continue to retrieve and
stage drums from the west and south side of the site. OHM personmnel
will begin sampling the staged drums. OHM chemists will begin
compatibility and characterization tests on the collected samples.
Separate staging crews will be used for the empty and full drums.

OHM personnel arrvive on scene and start todays operations.
Gordon Kenna PIQ/EPA, Chuck Pietrosewicz CDC Atlanta, 0SC

Stonebraker and TAT member Neal Strickland arrive on scene. OHM
personnel continue to retrieve and stage drums.



[}

uwJ

w

N}

Wy

-N-

9:00am A truck with 60 bags of lime has been brought on site to neutralize
any spilled acids. Jim Higgins has given TAT member Strickland a
flow chart of the compatibility tests that will be run on the
samples. Mr. Medley has come on site and is talking with EPA/PIO
Gordon Kenna.
9:20am A Broad River Electric Co-op truck with cherry picker has arrived on
scene to 1ift news camera men for photographing the site. The lime
has been unloaded and the truck is leaving.
9:35am M- Ruston Thomas of Southern Bell has arrived on scene to replace
the dial telephonas with touch tone phones. Several newspapers and
television stations have arrived on scene to interview the public
information officers and on scene coordinators. TAT member
Strickland takes 3ir monitoring readings.
02 LEL PPM_HYDROCARBON
#1 20.9% 0% 5 ppm
#2 20.9% 0% 5 ppm
#3 20.9% 0% 5 ppm
#4 20.9% 0% 5 ppm
#5 20.9% 0% 5 ppm
#6 20.9% 0% 5 ppm
#7 20.9% 0% 5 ppm
#8 20.9% 0% 5 ppm
11:20am The major portion of the media has left. Several cameramen and
reporters are still waiting to be lTifted for photographs in the
Broad River Electric Co-op cherry picker. OHM personnel and heavy
equipment operators have staged approximately 160 full drums and an
unknown number of empty drums.
11:40am Al1 press has leff the site. The Broad River Electric Co-op cherry
picker has now left the site.
12:15pm The OHM crew is now breaking for lunch.
12:55pm The OHM crew is now back to work. At 1:30 pm this day 0SC

Stonebraker, TAT member Neal Strickland and OHM project manager Cary
Daniels will leave the site to attend a local information meeting.
Present at the meeting should be: Local Civil Defense, Local Fire
Department, Local Police, Rescue Squad, Gordon Kenna EPA/PIO, Chuck
Pietrosewicz CDC Atlanta, Jack Stonebraker EPA/OSC, Jim Ullery State
0SC, Cary Daniels project manager OHM ancd Neal Strickland TAT.
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4:00pm

7:00pm

~12~

A1l who attended the local agency meeting are back on scene. OHM
heavy equipment operators continue to retrieve and stage drums from
the west end of the site. OHM recovery technicians continue to
sample the staged drums. William McSwain South Carolina Emergency
Preparedness Division, Mr. Brazington Civil Defense, Dr. Wayne King
Civil Defense arrive on scene to tour the site.

Mr. McSwain, M. Brazington, Dr. Wayne King leave the site.

OHM personnel have staged 236 full drums and an estimated 120 empty
drums for a total of 350 drums. The OHM crew is closing down the
site for the day. The security guard has arrived on scene. Fifty
nine drums were sampled and 10 were analyzed.

A11 Teave the sit2 for the day.

Contractor's Performance  Summary:

OHM heavy equipment operators staged 65 full drums and 60 empty
drums today. The accumulative total to date is 125 staged full
drums and 120 stajed empty drums. Today OHM recovery technicians
sampled 59 drums and OH¥ chemists analyzed 10 samples. OHM
mobilized truck #269 which held a load of recovery drums.

Saturday, ‘June 25, 1983

Weather Conditions:

Clear and Warm., Temperatures are in the mid to upper 80's with
winds from the south at 0-2 miles per hour.

Today's Anticipated Contractor's Performance:

6 : 00am

6:15am

OHM heavy equipment operators should retrieve and stage 250 drums
today. OHM recovery technicians will continue to sample the staged
drums and OHM chemists will continue to analyze the samples from the

staged drums.

0SC Stonebraker, TAT member Strickland and the OHM crew are now on
scene.

OHM heavy equipment operators begin today's staging operation, OHM
recovery technicians begin sampling staged drums and chemists begin
the analysis on collected samples.
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10:00am OHM heavy equipment operators are staging drums from the vicinity of
Tagoon #6 near the southeast corner of the site. OHM recovery
technicians are collecting samples from the staged drums, recording
any markings on labels, and photographing the labels. TAT member
Strickland collects ambient air monitoring data (see 12:10pm) HNU
and GASTECH.
11:50am Chief Brazington leaves the site. Barney Harmon of the state of
South Carolina arrives on scene and js talking to 0SC Stonebraker.
12:10pm OHM crew breaks far lunch.
02 LEL PPM(GASTECH) HNU(PPM)
#1  20.9% 0% 5 3.4
#2 20.9% 0% 5 3.8
#3  20.9% 0% 5 3.7
#4  20.9% 0% 5 4.0
#5 20.9% 0% 5 4.0
#6 20.9% 0% 5 3.9
#7 20.9% 0% 5 4.2
#8 20.9% 0% 5 4.4
12:45pm  OHM crew members return to work. Mr. Barney Harmon leaves the
site. As of noon today all cost monitoring paperwork had been
completed, reviewed and signed for Monday, June 20, Tuesday, June
21, Wednesday June 22, and Thursday, June 23. Friday's paperwork
should be completid soon after Tunch. OHM chemist Jim Higgins
reports to TAT member Strickland that approximately 50 samples were
analyzed this morning.
2:10pm  TAT member Strickland and OSC Stonebraker take amibent air

monitoring readings around the activity areas. The ambient air
around the drums near pond #6 was less than 5 ppm on both the HNU
photoionizer and the GASTECH vapor analyzer. One drum in this area
registered readinjys in the 150 ppm range with LEL near 20%. This
drums was marked ©lammable solid and retrieved and staged
separately. At this point OHM heavy equipment operators have staged
approximately 250 full drums and had stockpiled but not staged

another 100 empty drums. Vapor readings taken over the drums in the |

staging area reveiled few extreme violatiles. Most of the drums
that were volatile were marked Monsanto. OHM heavy equipment
operators are now taking a water break.

4y
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3:20pm

4:55pm

5:38pm
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Rob Weber of OHM leaves the site to pick up two additional RT's at
the Spartanburg/iireenville airport. Cost monitoring paperwork for
Friday, June 24, 1983, has not been presented to TAT member
Strickland at this time. Several leaking drums were discovered in
the drum staging area and were subsequently moved to a separate
staging area designated for leaking drums.

OHM heavy equipment operators now are staging the empty drums that
were stockpiled throughout today's operation.

The 215 CAT trackhoe and drum grappler is being refueled for
tomorrow. The tctal drums in the staging area as of this date is
315 full and 35 lzaking full drums for a total of approximately 350
drums. Approximately 60 empty drums were staged today for a total
of approximately 190 empties. Ninety seven drums were sampled by
OHM recovery technicians today for a total of 156 samples.
Approximately 65 samples were analyzed today for a total of
approximately 75 samples analyzed. A more accurate count on the
drums staged will be recorded in the performance summary.

The 930 CAT is now being refueled for tomorrow.

0SC Stonebraker,_TAT member Strickland and the OHM crew leave the
site for the day.

Contractor's Performance  Summary:

OHM heavy equipment operators staged 161 full drums, 69 empty drums
and 36 leaking full drums for a total of 266 drums for the day. The
total number of full staged drums is 286, of staged leaking drums is
36 of empty drums 189 for an overall total of 511 retrieved and
staged drums. OHV recovery technicians sampled 97 drums today for a
total of 156 sampled drums. OHM chemists analyzed 65 drum samples
today for a total of 75 total samples analyzed.

Sunday, "June 26, 1983

Weather Conditions:

Overcast and warm. Temperatures are in the mid-80's with partially
overcast skies. Winds are from the north at 3-6 miles per hour.

Today's Anticipated Contractor's Performance:

OHM heavy equipment operators will continue to retrieve and stage
drums from the west end of the site near ponds #6 and #5. OHM
recovery technicians will continue to sample staged drums and OHM
chemists will continue to analyze samples collected from the full
staged drums.
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An OHM 2

6:00am OHM crew arrives on scene.
6:15am  0SC Stonebraker and TAT member Strickland arrive on scene.
ton truck and low boy trailer brought a backhoe on site, one more
OHM recovery technician and one heavy equipment operator arrive on
scene.
8:30am 0SC Stonebraker and TAT member Strickland enter the site to collect
ambient air monitoring readings and to re-estimate the drum and
waste quantity.
02 LEL PPM_HYDROCARBON
#1 20.9% 0% 5 ppm
#2 20.9% 0% 5 ppm
#3 20.9% 0% 5 ppm
#4 20.9% 0% 5 ppm
#5 20.9% 0% 5 ppm
#6 20.9% 0% 5 ppm
#7 20.9% 0% 5 ppm
#8 20.9% 0% 5 ppm
Sample
Shed 20.9 0% 5 ppm

*The GASTECH was recalibrated this morning prior to collecting

the readings (HEXANE STANDARD).

11:00am

12:00n

0SC Stonebraker and TAT member Strickland counted the following

number of drums and containers still unstaged:

approximately

approx imately -
approximately -

- 3,200 55-gallon drums

550 (grey) 10-gallon plastic bags
65 (blue) 5-gallon plastic containers

OHM truck driver Steve Marquart leaves the site and demobilized the
2 ton truck and low boy back to the Atlanta office.

The OHM crew breaks for Tlunch.

This morning OHM heavy equipment

operators retrieved and staged 138 full drums, 40 leaking drums and

114 empty drums “or a total of 292.

point s approximnately 800.

12:45pm  OHM crew members return to work.

The total drums staged to this
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2:00pm  Channel 7 news reporter and cameraman arrive on scene. They ask for
an interview with 0SC Stonebraker and OHM supervisor Bucky
Thompson. O0SC Stonebraker and OHM supervisor Bucky Thompson are on
site checking a pussible high vapor concentration area. TAT member
Strickland informs Channel 7 news that they would have to wait from
30 minutes to one hour for the interview. They agree.
2:45pm  OSC Stonebraker ccllects the ambient air monitoring data.
02 LEL PPM HYDROCARBON
#1 20 .9% 0% 5 ppm
#2 20.9% 0% 5 ppm
#3 20.9% 0% 5 ppm
#4 20.9% 0% 5 ppm
#5 20.9% 0% 5 ppm
#6 20.9% 0% 5 ppm
#7 20.9% 0% 5 ppm
#8 20.9% 0% 5 ppm
3:20pm  Dave Newton of the Gaffney Ledger arrived on scene. He just wanted
to get a few pictires.
4:00pm  Dave Newton leaves the site.
6:00pm O0SC Stonebraker and TAT member Strickland leave the site for the day.
6:30pm  The OHM crew leaves the site for the day.

Contractor's Performance Summary:

OHM heavy equipment operators staged 234 full drums, 58 leaking
drums and 192 empty drums for a total of 495 drums. The
accumuiative total to date is 1006 staged full, leaking and empty
drums. OHM recovery technicians sampled 105 drums today for a total
of 203 samples. OHM chemists analyzed 79 samples today for a total
of 154 samples analyzed. .

Monday, June 27, 1983

Weather Conditions:

Clear and warm. Temperatures are in the lower 90's with winds from
the south at 0-2 miles per hour.
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Today's Anticipated Contractor's Performance:

OHM heavy equipment operators continue to retrieve and stage drums
from the center of the site near pond #5. OHM recovery technicians
continue to sample the staged drums and OHY chemist continue to
analyze the collected drum samples.

6:00am OHM crew is beginning today's activity.
8:20am  Corinth Fire Department water truck arrives to refill water tanks in
the lab trailer, galley trailer, and decon trailer. O0SC Stonebraker
enters work area to survey the progress on site.
8:45am Jim Thompson and 3ary Moss from the Emergency Medical Service of
Gaffney, SC. arrive on site to become familiar with the emergency
routes and procedures. TAT member Strickland explains what would be
required of them 1if they receive an emergency call from the site.
The Corinth Fire Department water truck has left the site.
9:15am  The two EMT members depart the site. O0SC Stonebraker collects
ambient air monitoring readings. State OSC Ullery arrives on scene.
02 LEL PPM HYDROCARBON
#1 20.9% 0% 5 ppm
#2 20.9% 0% 5 ppm
#3 20.9% 0% 5 ppm
#4 20.9% 0% 5 ppm
#5 20.9% 0% 5 ppm
#6 20.9% 0% 5 ppm
#7 20.9% 0% 5 ppm
#8 20.9% 0% 5 ppm
9:45am  An OHM OTR diesel tractor and low boy has brought a 955L-CAT dozer
on site.
10:10am A Dan Gantt 0i1 Company diesel fuel truck has arrived on scene to
ref i11 the fuel tank.
10:25am Walt Cook of Broacd River Electric Co-op has arrived on scene to pick

up the remainder of the spools of electric wire not used in
connecting the trailers.
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10:45am Walt Cook of Broad River Electric Co-op has left the site.

12:00n  TAT member Strickland collects ambient air monitoring readings.

02 LEL PPM HYDROCARBON
#1 20.9% 0% 5 ppm
#2 20.9% 0% 5 ppm
#3 20.9% 0% 5 ppm
#4 20.9% 0% 5 ppm
#5 20.9% 0% 5 ppm
#6 20.9% 0% 5 ppm
#7 20.9% 0% 5 ppm
#8 20.9% 0% 5 ppm

12: 15pm OHM chemists observed a positive hydrogen cyanide reaction in the
sample collected from drum #408. Subsequently, TAT member
Strickland used a HCN draeger tube over the punch hole in the drum
and registered approximately 20 ppm HCN. Also an explosive reading
which showed the substance to also be highly explosive was observed.

12:30pm OHM personnel in supplied air systems overpacked the drum and
segregated it.

1:35pm  Greg Holland and Kenny Millwood of Emergency Medical Systems arrive
on site to review the procedures during an emergency.

1:55pm  Greg Holland and Kenny Millwood of EMS leave the site.

3:30pm
02 LEL PPM HYDROCARBON
#1 20.9% 0% 5 ppm
#2 20.9% 0% 5 ppm
#3 20 .9% 0% 5 ppm
#4 20.9% 0% 5 ppm
#5 20.9% - 0% 5 ppm
#6 20.9% 0% 5 ppm
#7 20.9% 0% 5 ppm
#8 20.9% 0% 5 ppm
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OMM personnel and 0SC Stonebraker leave site for the day.

Contractor's ‘Performance Summary:

OHM operators steged 299 drums, 107 empty, 21 leaking and 171 were
staged. The cumulative total of drums is 1369. The drum that
released HCN was placed in an overpack staged away from other drums
in area. Sixty six samples were analyzed for compatibility.

Tuesday, "June 28, 1983

Weather Conditions:

Warm with a 50% chance of rain all day. Temperature in mid-80's.

TJoday's Anticipated Contra:ctor's Performance:

6:00am

11:00am

11:30am

OHM equipment operator to continue retrieval of drums on northwest
side of the site near decontamination area. Three technicians will
sample early to k2ep Tab going. Four private well water samples,
collected on 6/27/83 by DHEC personnel, to be sent to OHM lab in
Findley, Ohio for complete analysis. OHM will check with various
companies as to criteria for disposal to an idea as to where waste
will be taken and by whom.

OHM crew begins operation for today.

Tim Henderson and Sid Archinal, OHM personnel, were transported to
emergency room of Cherokee County Hospital. Tim complained of
headaches and Sid cut a finger on a sample jar. 3id returned to job
but was instructed to keep finger dry. He is now logging samples.
May have to change him out with another sampler. Tim Henderson is
in motel room. We will see tomorrow whether or not he can continue
to work.

Jim Ullery informed me that the Cherokee landfill can accept crushed
empty drums. I have to send him a letter requesting permission.
Bill Buffington DHEC made contact.
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Anbient air monitoring measurements taken at 8:30am.

02 LEL PPM HYDROCARBON
#1 20.9% 0% 5 ppm
#2 20.9% 0% 5 ppm
#3 20.9% 0% 5 ppm
#4 20.9% 0% 5 ppm
#5 20.9% 0% 5 ppm
#6 20.9% 0% 5 ppm
#7 20.9% 0% 5 ppm
#8 20.9% 0% 5 ppm
12:30pm OHM crew reported that 250 drums had been staged.
2:30pm Bucky Thompson stated that compatibility chamber is in route. It
should arrive Jun2 29, 1983.
5:22pm Fire department d2livered more water for decon trailer and Tab.
6: 10pm  Jim Atkins arrived at site. He owns the property on State Route
1115 where someon: may have buried some drums. OSC told him that
DHEC AND EPA would investigate the site as soon as possible.
6:30pm OSC and OHM crew departed from site.

Contractor's Performance Summary:

OHM crew maoved 381 drums to the staging areas. The count included
182 empties and 5 leaking drums, which were staged in separate
areas. The criteria for disposal of solid and liquid waste is being
obtained by contractor. They should know by the end of the day
where the waste can be taken for disposal. Compatibility chamber is
being transported to the site. Seventy nine samples were analyzed
this date for a total of 286.

Wednesday, June 29, 1983

Weather Conditions:

Overcast and warm. Temperature in the mid-80's.
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Today's Anticipated Contractor's Performance:

OHM crew will continue to retrieve, stage and sample drums located
on the south side of the site. Four technicians will initially do
the sampling to get a backlog of samples for the lab. This will be
necessary to keep the laboratory operating 24 hours a day.
Composite samples of 30 gallon gray containers will be analyzed
prior to handling by OHM crew. It is believed that waste material
in these drums is industrial soap or latex. The drum handling
operation may be slower today because work is in an area off site
with lTimited access.

6:00am OHM crew begins todays activities. Bill Warner, Safety Officer for
OHM, arrived on site. He will be monitoring OHM safety procedures.
7:30am  TAT member Strickland collects ambient air monitoring data.
02 LEL PPM_HYDROCARBON
#1 20.9% 0% 5 ppm
#2 20.9% 0% 5 ppm
#3 20.9% 0% 5 ppm
#4 20.9% 0% 5 ppm
#5 20.9% 0% 5 ppm
#6 20.9% 0% 5 ppm
#7 20.9% 0% 5 ppm
#8 20.9% 0% 5 ppm
8:00am Bill Warner OHM safety officer leaves the site. OHM Supervisor
Bucky Thompson decides to replace Tim Henderson due to a prolonged
headache. He will be demobilized to the Atlanta office and a
physical exam with blood work will be performed to check for
exposure. OHM Supervisor Thompson after consulting with 0SC
Stonebraker decides to use full face respirators for all personnel
within the exclusion zone.
9:00am Jim Ullery, State 0SC and Chris Staton also from the state of SC.
arrive on scene.
10:05am Bil1l Warner OHM Safety Officer arrives on scene. OHM crew members
take a water/smoke break.
11:30am TAT member Strickland takes a series of photographs of the

operation, support area and decon area,, drum staging area, pit #2
and access road.



wd

(]

_22-

11:40am OSC Stonebraker and TAT member Strickland enter site to collect

monitoring readings, pictures of drum markings and labels.

12:30pm Monitoring readings and pictures were taken.

02 LEL PPM HYDROCARBON
#1 20.9% 0% 5 ppm
#2 20.9% 0% 5 ppm
#3 20.9% 0% 5 ppm
#4 20.9% 0% 5 ppm
#5 20.9% 0% 5 ppm
#6 20.9% 0% 5 ppm
#7 20.9% 0% 5 ppm
#8 20.9% 0% 5 ppm
OHM crew breaks for lunch.
1:30pm The OHM crew returns to work. Rick Grant reported the OHM
Supervisor Thompson that he was breaking out in a rash under his
arms and around his waist. The rash Tooks like a heat rash and is
only in places where the skin folds, arm pits, waist (were the
elastic touches), etc. No rash was noted on his face, arms, legs or
hands. '
1:45pm  TAT member Strickland is going to the pharmacy to see if there is
some sort of gel that can be applied. The corn starch he is using
is not effective.
2:30pm  Alan Suttle of Piadmont Welding Supply arrives on scene to replace
the empty air bottles.
2:55pm  Mr. Suttle leaves the site. At this point OHM heavy equipment
operators have refrieved and staged approximately 2000 empty,
leaking and full drums.
3:15pm  TAT member takes ambient air monitoring data from the eight points
around the site.
02 LEL PPM_HYDROCARBON
#1 20.9% 0% 5 ppm
#2 20.9% 0% 5 ppm
#3 20.9% 0% 5 ppm
#4 20.9% 0% 5 ppm
#5 20.9% 0% 5 ppm
#6 20.9% 0% 5 ppm
#7 20.9% 0% 5 ppm
#8 20.9% 0% 5 ppm
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6:25pm
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Ray Tetter and Harold Thompson of Channel 7 news Spartanburg have
arrived on scene. Chris Staton of the State of South Carolina is
being interviewed by them. Joe Kirk of OHM arrives on scene.

A1l Teave the site for the day.

Contractor's Performance Summary:

OHM heavy equipment operators staged a total of 307 drums today. Of
these 88 were empty and O were leaking full drums. OHM recovery
technicians collected 118 samples for the staged and OHM chemist
analyzed 90 samples taken from the staged drums. OHM recovery
technician Tim Henderson returned home due to illness and Randy
Diltz replaced him. The total number of drums staged is 2,144, the
total sampled is 697 and the number analyzed is 376.

Thursday, June 30, 1983

Weather Conditions:

Overcast and cool. Heavy fog and mist keep the temperatures in the
Tow-80's. Winds are from the south at 0-2 miles per hour.

Today's Anticipated Contractor's ‘Performance:

5:30am

5:45am

6:00am

8:30am

OHM heavy equipment operators will continue to retrieve and stage
drums from the south side of the site. OHM recovery technicians
will continue to sample the staged drums and OHM chemists will
continue to analyze samples collected from the staged drums.

The OHM crew arrives on scene.
0SC Stonebraker and TAT member Strickland arrive on scene.

OHM crew members begin today's operations. Chris Staton of the
State arrives on scene.

TAT member Strickland takes ambient air monitoring readings. OHM
heavy equipment operator Joe Guinn and OHM recovery technician and
Randy Diltz begin the staging of the 10 gallon containers. These
are loaded into the CAT-955 bucket by hand and then staged on the
north end of the site.
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02 LEL PPM_HYDROCARBON
#1 20.9% 0% 5 ppm
#2 20.9% 0% 5 ppm
#3 20.9% 0% 5 ppm
#4 20.9% 0% 5 ppm
#5 20.9% 0% 5 ppm
#6 20.9% 0% 5 ppm
#7 20.9% 0% 5 ppm
#8 20.9% 0% 5 ppm

12:00n  FIT members Carol Thurmon and Pricilla Fritz arrive on scene.
12:05pm Bill Buffington of the State arrive on site.

12:15pm TAT member Strickland, FIT members Thurmon and Fritz, state
personnel Buffington Teave the site to investigate the Adkins
property. OHM personnel break for lunch.

1:45pm  OM OTR diesel tractor and low boy trailer arrive on site with 5,000
gallon compatibility chamber. OTR diesel tractor #179, low boy
trailer #214 and compatibility chamber #CL-80-32-A.

2:30pm  TAT member Strickland, FIT members Fritz and Thurmon and state
employee Buffington arrive back at the site. Mark Randolph of J.
Grady Randolph Co., arrive with an empty dump trailer to be loaded
with empty drums “or disposal at the local landfill.

3:00pm  The OTR tractor from J. Grady Randolph Co. has dropped off the empty
dump trailer near the empty drum staging area. The compatibility
chamber has now been staged. O0SC Stonebraker takes ambient air
monitoring readings.
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0?2 LEL PPM HYDROCARBON
#1 20.9% 0% 5 ppm
#2 20.9% 0% 5 ppm
#3 20 .9% 0% 5 ppm
#4 20.9% 0% 5 ppm
#5 20.9% 0% 5 ppm
#6 20.9% 0% 5 ppm
#7 20.9% 0% 5 ppm
#8 20.9% 0% 5 ppm



uJ

(]

W

6:00pm

-25-

OHM personnel (h2avy equipment operators) staged 270 full drums, 20
leaking drums, 66 empty drums. OHM recovery personnel quit for the
day.

Contractor’s ‘Performance Summary:

OHM recovery personnel sampled 173 staged drums. OHM chemists
analyzed 141 samples taken from the staged drums. Heavy equipment
operators staged 244 full drums, 28 Teaking drums and 66 empty drums
for a total of 338 drums staged and retrieved. OHM OTR diesel and
lTow boy tailer mobilized the compatibility chamber to the site and
OHM heavy equipment operators staged it. J. Grady Randoliph Co., a
subcontractor to OHM, mobilized a dump trailer to the site and
staged it to receive empty drums for disposal at the local

Tandfi1l. Several OHM crew members were stung by bees following the
disturbance of drums at the site of their nest. A total to date of
staged drums is ¢,382.

Friday, Jduly 1, 1983

Weather -Conditions:

Overcast and rain periodically. Early morning heavy fog and dew.
Temperatures are in the mid-80's with winds from the south at 2-4
miles per hour.

Today's Anticipated Contractor's Performance:

6:15am

7:15am

OHM heavy equipment operators will continue to retrieve and stage
drums from the east side of the site. OHM recovery technicians will
continue to collect samples from the staged full drums and OHM
chemist will continue to perform compatibility and characterizations
on samples collected from the staged drums. The drum retrieval will
be delayed a few minutes today while OHM supervisor Bucky Thompson
removes a hive of bees from the work area.

OHM crew begins the days activities. OHM supervisor Bucky Thompson
enters the site to remove the honey bees.

0HM supervisor Bucky Thompson has successfully removed the bees and
the heavy equipment begins today's operations. Supervisor Thompson
informs all that Monday, July 4, 1983 would be an off day for the
rew to rest. Also, Saturday, July 2, 1983 OHM chemists should
begin to analyze the samples collected on a 2nd shift.
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Mr. Manyard McGraw of the county sanitation department reports that
approximately 10C drums were dumped in the Cherokee County
landfill. He related this was over 5 years ago, that he knows
exactly where they were placed, and that leachate is leaving the
site from that particular area. TAT member Strickland collects
ambient air monitoring readings at the 8 designated monitoring
stations and the areas of activity using an HNU and GASTECH.

02 JEL PPM HNU PPM GASTECH

#1 20.9% 0% 3.5 ppm 5

#2 - 20.9% 0% 3.2 ppm 5

#3 20.9% 0% 3.5 ppm 5

#4 20.9% 0% 3.4 ppm 5

#5 20.9% 0% 3.5 ppm 5

#6 20.9% 0% 4.2 ppm 5

#7 20.9% 0% 4.1 ppm 5

#8 20.9% 0% 3.5 ppm 5
CAT 215 Cab 20.9% 0% 4.0 ppm 5
CAT 930 Cab 20.9% 0% 4.4 ppm 5
Backhoe Cab 20.9% 0% 4.2 ppm 5
Sampling Area 20.9% 0% 4.6 ppm 5
Dump Trailer 20.9% 0% 5.1 ppm 5.0
#3 drum pile
North 20.9% 0% 10.8 ppm 10

9:50am  Mark Randolph of J. Grady Randolph Co. arrives on site to have the

10: 10am

12:05pm

12 : 45pm

dump trailer loaded with empty crushed drums to go to the Cherokee
County landfill. The trailer full of empties was checked with a HNU
and GASTECH before being pulled off site.

Mark Randolph leavas the site with a dump trailer load of empty
drums for disposal at the Cherokee County Tandfill.

OHM crew members break for lunch.

The OHM crew returns to work. The decision was agreed on by 0SC
Stonebraker, OHM supervisor Bucky Thompson, and TAT member
Strickland to put the equipment operators on supplied air because of
the 10.8 ppm reading observed this morning.
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12:50pm TAT member Strickland collects ambient air monitoring readings.

02 LEL PPM HYDROCARBON

#1 20.9% 0% 5 ppm
#2 20.9% 0% 5 ppm
#3 20.9% 0% 14.0 ppm
#4 20.9% 0% 9.0 ppm
#5 20.9% 0% 5 ppm
#6 20.9% 0% 5 ppm
#7 20.9% 0% 5 ppm
#8 20.9% 0% 5 ppm

tmpty drum

pile 20.9% 0% 5.0 ppm

Drum pile

north 20.9% 0% 14.0 ppm

2:30pm  OHM recovery technician Randy Diltz is now being demobilized.

4:00pm  TAT member Strickland takes ambient air monitoring readings with the
GASTECH. Moderately high vapor readings were registered around the
work area (drum pile on the northeast corner of the site), therefore
all personnel in the area will breath from a supplied air system.
Mark Randolph picks up empty drum load #2.

02 LEL PPM HYDROCARBON

#1 20.9% 0% 5 ppm
#2 20.9% 0% 5 ppm
#3 20.9% 0% 15.0 ppm
#4 20.9% 0% 13.0 ppm
#5 20.9% 0% 6.0 ppm
#6 20.9% 0% 5 ppm
#7 20.9% 0% 5 ppm
#8 20.9% 0% 5 ppm

Empty drum

Staging area 20.9% 0% 12.0 ppm
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6 :00pm
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OHM crew is refueling the heavy equipment, decontaminating
protective clothing and restocking for tomorrow's operation. OHM
chemist Mike Edelbrock arrives on scene. OHM chemist Jim Higgins
will stay until midnight with Edelbrock to bring him up to speed in
the laboratory work. After this chemists Higgins and Favre will
work the day shift and Edelbrock and another OHM chemist (arriving
tonight) will work the night shift. 0SC Stonebraker leaves the site
for the day.

OHM crew members (excluding Higgins and Edelbrock) and TAT member
Strickland leave the site for the day.

Contractor's Performance Summary:

OHM heavy equipment operators staged 674 drums and containers. Of
these, 297 were full, 16 were leaking and 127 were empty. Also
included in the total was 234 empty plastic 15-gallon containers.

To date, 3056 drums and containers have been staged. OHM personnel
sampled 175 drums for a total of 1045 samples taken. OHM chemists
analyzed 43 samples taken from the staged drums for a total 560
samples analyzed. OHM chemist Mike Edelbrock, recovery technician
Paul Street, heavy equipment operator Kent Kissinger were mobilized
to the site. OHM subcontractor, J. Grady Randolph, removed two dump
trailer loads of empty crushed drums to the Cherokee County landfill.

Saturday July 2, 1983

Weather Conditions:

Clear, dry and warm. Temperatures will be in the Tow to mid-90's
with winds from the south at 0-4 miles per hour.

Today's Anticipated Contractor's Performance:

5:45am

OHM heavy equipment operators will continue to retrieve and stage
drums for the northeast corner of the site. The drum sampling crew
has been increased in order to increase the number of samples ready
for analysis. This is being done because starting tonight the
analytical lab will run 24 hours a day. It is expected that all
drums will be staged by 1800 hours on Sunday, July 3, 1983. OHM
subcontractor, Ciay Corman Co., will mobilize a heavy equipment
operator to the site this afternoon. OHM chemist Jack Hersic
arrived in Gaffneyv Tlast night.

OHM crew arrives at the site.
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6:00am  TAT member Strickland arrives at the site. The OHM crew has eaten
breakfast and is starting the days operation. Because one heavy
equipment operatar, Joe Guinn, has been added to the sampling team,
the CAT 955L or the FORD 550 backhoe will be on standby at various
times today.
7:45am  TAT member Strickland collects ambient air monitoring readings.
Moderately high vapor readings were registered in the work area
around monitoring station #3 and #4.
02 LEL PPM HYDROCARBON
#1 20.9% 0% 5 ppm
#2 20.9% 0% 5 ppm
#3 20.9% 0% 20.0 ppm
#4 20.9% 0% 12.0 ppm
#5 20.9% 0% 5 ppm
#6 20.9% 0% 5 ppm
#7 20.9% 0% 5 ppm
#8 20.9% 0% 5 ppm
8:45am Kirk Sanders leaves the site in route to Greenville, SC. to pick up
breathing air bottles and other supplies.
10:00am OHM foreman John leavens informs TAT member Strickland that the
supplied air is running low and will probably be used up by lunch
today. OHM crew members take a smoke/water break.
10:20am OHM crew returns to work.
12:00n  The OHM crew breaks for lunch. Recovery technician Kirk Sanders
arrives at the site with 13 cylinders of compressed breathing air.
OHM supervisor Bucky Thompson and recovery technician Sid Archival
measure the length, width and depth of the lagoons on site in an
attempt to estimate the number of gallons of water on site that will
have to be treated.
12 :30pm OHM recovery techrician Carl Ray takes the afternoon off due to a
intestinal flu. TAT member Strickland drives him back to the hotel.
12:45pm OHM crew return to work.
1:15pm A Clay Corman OTR diesel tractor and low boy trailer arrives on

scene with a Case backhoe. Clay Corman is a subcontractor to OHM.
Tractor tag number KY 9MA-651, trailer tag number KY 106984. TAT
member Strickland returns to the site.
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1:30pm  TAT member Strickland collects ambient air monitoring data using the
GASTECH.
02 LEL PPM HYDROCARBON
#1 20.9% 0% 5 ppm
#2 20.9% 0% 5 ppm
#3 20.9% 0% 12.0 ppm
#4 20.9% 0% 8.0 ppm
#5 20.9% 0% 5 ppm
#6 20.9% 0% 5 ppm
#7 20.9% 0% 5 ppm
#8 20.9% 0% 5 ppm
Moderately high vapor readings were recorded at stations #3 and #4
therefore all personnel in this area will be required to breath from
a supplied air system.
1:35pm Rob Weber and Mike Hinds of OHM depart the site to return to
Findley, OH.
1:55pm  The Clay Corman (TR diesel tractor and low boy trailer leaves the
site.
3:15pm  TAT member Strickland collects ambient air monitoring data.
02 LEL PPM HYDR OCARBON
#1 20.9% 0% 5 ppm
#2 20.9% 0% 5 ppm
#3 20.9% 0% 6.0 ppm
#4 20.9% 0% 8.0 ppm
#5 20.9% 0% 5 ppm
#6 20.9% 0% 5 ppm
#7 20.9% 0% 5 ppm
#8 20.9% 0% 5 ppm

Drum Pile Site
Center 20.9% 0% 12.0 ppm

Approximately 25 drums were retrieved that were completely in tact
on the outside but were very thin and labeled TETRAMER. According
to reference books in the mobile lab a tetramer is a 4 molecule
polymer. This substance is very volatile and the drums will be
segragated. SUN TIME CO is the markings on the drums.
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OHM chemists Mike Edelbrock of Jack Herzic arrive at the site to be
briefed on the analytical procedure before taking over the night
shift in the lab.

Chris Staton of the state departs for the day.

The OHM crew is shutting down today's operation.

The OMM crew (except for chemists Edelbrock and Hergic) and TAT
member Strickland leaves the site for the day.

Contractor's Performancy Summary:

Today OHM heavy equipment operators staged 467 drums for a total of
3,,523. Of these 333 were full, 127 were empty, and 7 were
leaking. OHM recovery techn1c1ans sampled 127 of the staged drums
for an accumulation total of 1,172 drums samples. OHM chemists
working two shifts analyzed appr0x1mately 150 samples taken from the
staged drums for a total of approximately 710 samples analyzed.

Clay Corman Company, a subcontractor to OHM, mobilized a Case 580 D
backhoe to the site today. Two OHM personnel were demobilized to
Findley, OH. at no charge due to an internal decision to replace
them. OHM recovery technicians Carl Ray left the site at noon due
to an upset stomech believed to be caused by food poisoning.

Sunday, July 3, 1983

Weather Conditions:

Partly cloudy with winds from the south at 0-2 miles per hour. The
temperatures are in the mid-90's.

Today's ‘Anticipated Contractor's ‘Performance:

5:30am

6: 00am

OHM heavy equipment operators will continue to retrieve and stage
drums from the east end of the site. OHM recovery technicians will
continue to collect samples from the staged drums. It is
anticipated that a1l drums will be retrieved and staged by Tuesday
morning because the OHM crew except for the chemists are taking the
4th of July off.

OHM crew members arrive on scene.
The OHM crew has eaten breakfast and is starting today's operation.

TAT member Strickiand arrived on scene. The OHM night chemists
Jeave the site until 6:00pm.
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7:10am  Chris Staton of the state arrives on scene.
8:30am The CASE 580 D is still unusable. The heavy equipment operator on
the CAT 930 is using an AR,
9:00am TAT member Strickland collects ambient air monitoring data from the
gight monitoring stations and the work activity areas.
02 LEL PPM HYDROCARBON
#1 20.9% 0% 5 ppm
#2 20.9% 0% 5 ppm
#3 20.9% 0% 8.0 ppm
#4 20.9% 0% 5.0 ppm
#5 20.9% 0% 5 ppm
#6 20.9% 0% 5 ppm
#7 20.9% 0% 5 ppm
#8 20.9% 0% 5 ppm
Sampling
Area 20.9% 0% 6.0 ppm
Drum Pile
East 20.9% 0% 8.0 ppm
9:30am  The 955 CAT is not being used today, the CAT 930 is still at the
moment. The sampling crew is on break while the CASE 580 D punches
sample holes in the staged drums.
10:15am The CAT 930 and sampliing crew is back at work.
10:20am The CASE 580 D backhoe has turned over on its side. The operator
Gary Heller has a small laceration over his right eye. Other than
that he seems alright. However supervisor Thompson is taking him to
the emergency room to X-ray his head for possible chipped bones and
fractures.
10:30am The CAT 215 is attempting to upright the backhoe.
10:40am The backhoe is now upright and the heavy equipment operators are
taking a break. The extent of the damage to the backhoe is unknown
at this time.
11:00am The CAT 215, CASE 930, CASE 580 D and FORD 550 return to work. OHM

chemist Jim Higgins reports to TAT member Strickland that one sample
analyzed on the Gas Chromatograph indicated a high concentration of
polychlorinated byphenols.
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The OHM crew is treaking for lunch. Supervisor Thompson and heavy
equipment operator Gary Heller return from the hospital.

1: 10pm  The OHM crew returns to work. OHM heavy equipment operator Gary
Heller required ¢ stitches to close the laceration over his right
eye. The cut/bruise prevents him from wearing his respiratory
equipment, therefore he will leave the site and not be on the bill
after 2:30 today.

2:00pm The CASE 580 D i< not being used at this point, and the CAT 955 is
being used for the first time today to help retrieve and stage drums.

3:00pm OHM foreman John Leavens reports to OHM supervisor Bucky Thompson
that both Monotox vapor indicators were indicating the presence of
HCN and HpS. Suktsequently Leavens checks the area he was working
in with a Draeger tube for HCN. The results was negative. Carl
Barbour and Gary Heller leave the site for the day.

3:10pm  TAT member Strickland collects a sample from the suspect drum and
also collects ambient air monitoring data.

02 LEL PPM HYDROCARBON
#1 20 .9% 0% 5 ppm
#2 20.9% 0% 5 ppm
#3 20.9% 0% 8.0 ppm
#4 20.9% 0% 5.0 ppm
#5 20.9% 0% 5 ppm
#6 20.9% 0% 5 ppm
#7 20.9% 0% 5 ppm
#8 20.9% 0% 5 ppm
Drum 3842 20.9% 0% 20.0 ppm
Drum 3843 20.9% 0% 25.0 ppm
Drum 3844 20.9% 0% 100.0 ppm

3:40pm The spot test for cyanide on the sample from drum 3842 was
negative. The only possible explanation for the alarm is that the
units became wet with perspiration and short circuited.

5:45pm  The OHM crew is knocking off for the day.

6:20pm  All leave the site for the day.
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Contractor's Performance  Summary:

OHM heavy equipment operators staged 579 drums. Of these 503 drums
were full, 169 were empty and 0 were leaking. The total number of
drums staged to date is 4,102. OHM recovery technicians sampled
approximately 27% drums for a total of approximately 1,447 drums
sampled and OHM chemists analyzed 199 samples taken from the staged
drums for an accumulative total of 909 drum samples analyzed. At
10 :30am the CASE 580 D backhoe turned over with heavy equipment
operator Gary Heller. M. Heller sustained a laceration over the
right eye which required stitches to close the wound. The backhoe
was uprighted with no damage except for a window that had to be
popped back into place. OHM foreman John Leavens reported that the
HCN and HpS monotox sensors as he was wearing indicated the
presence of both gases. Draeger tubes were utilized to verify the
presence of these gases but neither was found to be present. It was
concluded that perspiration had short circuited the sensors

Monday, ‘July 4, 1983

Weather -Conditions:

Cloudy and warm. Temperatures are in the mid-90's with winds from
the southwest at 2-4 miles per hour.

Today's ‘Anticipated Contractor's -Performance:

OMM personnel excluding the chemists took the day off.

Contractor's Performance Summary:

OHM chemists analyzed a total of 298 samples today for an
accumulative total of 1,207 drum samples analyzed. No drums were
staged or sampled on this date.

Tuesday, July 5, 1983

Weather Conditions:

Overcast and warm. Temperatures are in the low-90's with winds 0-2
miles per hour from the west. There is a 40% chance of rain late
this afternoon.
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Today's Anticipated Contractor's Performance:

5:30am

6:00am

8:00am

8:30am

9:20am

9:30am

9: 45am

10:00am

OHM heavy equipment operators should finish staging drums today.

OHM recovery technicians will continue to collect samples from the
staged drums and OHM chemists will continue to analyze samples
collected from the staged drums. Continue to remove empty drums and
dispose of them at the Cherokee County landfill.

OHM crew arrives on scene.

OHM personnel start the days operations. OHM foreman John Leaven
reports that the CASE 580 D has a partially flat tire and will need
repair before the day is over.

The FORD 550 is rot being utilized at this time. The sampling crew
is continuing to collect samples from the staged drums and the heavy
equipment operators are continuing to stage drums.

The FORD 550 is being used at the east end of the site.

0SC Stonebraker calls TAT member Strickland from the Atlanta EPA
office. Stonebraker relates to Strickland that he will not be at
the site this week because he has emergency response duty.
Stonebraker also related that he is sending more cost monitoring
forms to the hotel in Gaffney. OHM supervisor Thompson calls J.
Grady Randolph and requests a dump trailer be brought on site to
haul the empty drums to the Cherokee County landfill. Site Safety
Officer Strickland has decided to discontinue the ambient air
monitoring since a1l personnel on site are in either supplied air
SCBA's or manifold systems.

Pink Frady of SCA secure landfill has arrived on scene and is
talking to OHM supervisor Bucky Thompson. The CAT 955L has not been
used so far today.

The CASE 580 D is now idle at the decontamination station and heavy
equipment operator Mike Perrin is starting up the 955 L CAT to
stockpile the siudge at the bottom of the site.

A1l heavy equipment is at the decontamination station while the
operators take a <moke/water break. A J. Grady Randolph Co. dump
trailer has arrived on scene to receive a load of empty drums for
disposal at the Cherokee County landfill. Another hive of bees has
been disturbed while stockpiling contamination soils at the east end
of the site.
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A Don Grant 0i1 Co. diesel fuel truck has arrived on scene to refill
the diesel fuel supply tank. The heavy equipment is back at work.

The diesel truck has refilled the tank and is leaving the site. The
dump trailer is now being staged to receive a load of empty crushed
drums .

The CAT 215 and bharrel grappler are at the decontamination station
to replace the air tank. The CAT 930 is not being used at this
time. There is only one full tank of air left at the
decontamination station, therefore it is probable that the sampling
personnel will knock off this afternoon. No more air can be
obtained until tomorrow morning, Wednesday, July 6, 1983. All of
the heavy equipment have full tanks of air and this should last thru
today's operation.

The dump trailer has been loaded with empty drum load #3 and is in
route to the Cherokee County Tandfill. Mr. Pink Frady has left the
site.

OHM crew breaks for Tlunch.
OHM crew returns to work following lunch.

J. Grady Randolph dump trailer and diesel tractor has arrived on
scene to receive empty drum load #4.

The dump trailer has been loaded with empty drums and is enroute to
the Cherokee County landfill with waste load #4. OHM recovery
technician Kirk Saunders takes heavy equipment operator Gary Heller
back to the hotel. The cut Heller sustained on Sunday, July 3, 1983
makes it almost impossible to wear a respirator.

The FORD 550 backhoe is at the decontamination station. All but
approximately 50 drums have been staged from the east end of the
site. The drums from this area are in very poor condition,
therefore there arr no drum markings so far. The radiator in the
FORD 550 has over heated and the operator is attempting to remove
the thermostat. The CAT 930 is being used instead of the FORD 550.

The Jiffy John truck has arrived and pumped out the units. Thank
goodness.

The CAT 955 L has not been used since noon today. A J. Grady
Randolph drum trailer has arrived and is staged to receive load #5
of empty drums.
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The FORD 850 bacc<hoe has been repaired and is now back on the job.

The dump trailer is loaded and is enroute to the Cherokee County
landfill with empty drum load #5.

Rain and lighting has halted the operation temporarily. Recovery
technicians are covering the drums with visqueen and exiting the
site.

The thunder storm has not let up. Therefore the crew has quit for
the day. There were no charges for equipment after 4:30pm today.

A1l leave the si:e for the day.

Contractor's Performance: Summary:

OHM heavy equipment operators retrieved and staged 458 drums for a
total of 4,560 drums. Of these 226 were empty, 0 were leaking, and
344 were full. (HM recovery technicians sampled 242 drums for a
total of approximately 1,689 samples collected taken from the staged
drums for a total of 1,447 samples analyzed. J. Grady Randolph Co.,
a subcontractor to OHM, brought a dump trailer on scene and carried
three Toads of enpty crushed drums to the Cherokee County landfill.
A severe thunder storm caused the contractor to halt operations as
of 4:30 pmon this date. Gary Heller an OHM heavy equipment
operator returned to the hotel at 1:30 this date because of a head
ache. This was due to trying to wear respiratory equipment over his
cut/bruised eye.

Wednesday; July 6, 1983

Weather Conditions:

Clear and cool. Temperatures are in the low-80's with clear skies
and winds from the northwest at 0-2 miles per hour.

Today's ‘Anticipated Contra:tor's Performance:

A1l drums retrievil and contaminated soil stockpiling and staging
should be completad at the east end of the site. OHM heavy
equipment operators will stage the compatibility chamber near the
drum staging area and begin retrieval of the last pile of drums from
near the old Medley house. OHM recovery technicians will continue
to collect samples from the staged drums, and OHM chemists will
continue to analyze samples collected by the recovery technicians.
J. Grady Randolph Co. dump trailer will continue to haul crushed
drums at the Cherckee County landfill.
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The OHM crew arrives on scene.
TAT member Strickland arrives on scene.

Today's operations begin. All heavy equipment, except the CAT 955 L
is being utilized at this time. The CAT 955 L will only be used to
fill the trailer with empty drums.

The CASE 580 D is at the decontamination station to receive a new
bottle of breathing air.

J. Grady Randolph Co. dump trailer has arrived to receive empty drum
load #6. The CASE 580 D is not being used. OHM supervisor Thompson
reports heavy equipment operators have found some nickel drums
buried on the east end of the site.

The dump trailer is loaded and is now enroute to the Cherokee County
landfill with empty drum load #6. The CAT 215 is at the
decontamination station, the CASE 580 D is being used.

The Industrial Welding Supply Company truck has arrived on scene
with full bottles of breathing air. The FORD 550 backhoe is parked
at the decontamination trailer.

Jim Ullery the State 0SC arrived on scene. A J. Grady Randolph dump
trailer and OTR diesel trailer arrives on scene to receive empty
drums load #7. The breathing air supply truck is leaving the site.

The dump trailer is loaded and is now enroute to the Cherokee County
Tandfill with empty drum load #7.

The dump trajler has arrived at the site for empty drum load #8.

The dump trailer is loaded and enroute to the Cherokee County
landfill. The FORD 550 has not been used so far today.

Chris Bayes of OHM arrives on scene with a Mac diesel with supplies
from Findlay, OH, truck #269.

The OHM crew breaks for lunch.
The OKM crew returns to work from lunch.

OHM heavy equipment operator Gary Heller is being demobilized to
Findlay, OH due tc his inability to wear respiratory protective
equipment. A J. Grady Randolph dump trailer is being staged to
receive empty drum load #9. Heller is taking OHM truck #269 back to
Findlay, OH.
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The dump trailer is loaded with empty crushed drums and is enroute
to the Cherokee Zounty landfill with load #9. The FORD 550 backhoe
is being used fo~ the first time today.

A J. Grady Randolph dump trailer is being staged to receive empty
drum load #9.

The drum trailer is loaded and enroute to the Cherokee County
landfill with waste load #10.

The dump trailer has arrived for empty drum load #11. The driver
informed TAT member Strickland that this would be the last load of
empty drums to be landfilled today.

The dump trailer is loaded and enroute to the Cherokee County
Tandfill with empty drum load #11, the final load for today. A
total of five loeds of empty drums were landfilled today.

The CAT 215 excavator and grappler is at the decontamination station
for air tank refill. The FORD 550 and CAT 955 L loader are also at
the decontamination station.

The CAT 215 excavator and grappler are back on the job. The CAT 930
is at the decontamination station.

A1l heavy equipment is now back at work. Ray Tetter and a cameraman
for Channel 7 news arrive on site and interview TAT member
Strickland about the progress of the site.

The OWM night crew chemists have arrived on scene. The security
guard has also ar~ived. OHM crew is shutting down today's operation.

Contractor's Performance Summary:

OHM heavy equipment operators retrieve and staged 366 drums for a
total 4,926 drums. Of these 232 were full, O were leaking, and 134
were empty. OHM recovery technicians sampled 220 drums for a total
of 1,909 samples collected from the staged drums. OHM chemists
analyzed 189 samples collected from the staged drums for a total of
1,636 samples analyzed. All drums were retrieved from the east end
of the site. J. Grady Randolph diesel tractor and dump trailer
hauled 6 loads of empty crushed drums to the Cherokee County
landfi11. OHM heavy equipment operator Gary Heller was demobilized
to Findlay, OH and Chris Bayes was mobilized as a recovery
technician.
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Thursday, July 7, 1983

Weather Conditions:

Overcast and cool. Temperatures are in the low-80's with winds from
the west at 2-6 miles per hour.

Today's ‘Anticipated Contractor's ‘Performance:

5:30am

6:00am

7 :30am

8:00am

9:00am

9:20am

9:55am

11:50am

12:00n

OHM heavy equipment operators should complete staging all drums on
site today. Recovery technician will continue to sample the staged
drums and OHM chemists will continue to analyze samples collected
from the staged drums. The compatibility chamber will be staged and
the solid materials stockpiling area will be prepared to begin the
compatibility and bulking process. OHM subcontractor J. Grady
Randolph Co. should complete the hauling and landfilling of the
empty drums off site.

OHM crew members arrive on scene.

TAT member Strickland arrives on scene. OHM crew begins the days
operations.

OHM subcontractor J. Grady Randolph, Co., brings a OTR diesel
tractor and dump trailer on site and stages it to receive empty
crushed drums load #12.

The dump trailer nas been filled and is now enroute to the Cherokee
County landfill with drums load #12. Staton of the state arrives on
scene.

The dump trailer has returned to the site and is being staged to
receive empty drums load #13.

The dump trailer is loaded and is now enroute to the Cherokee County
landfill with waste load #13.

Walt Cook of Broad River Electric Co-op arrives on site to see if
there is any further service the electric company can perform. The
heavy equipment operators are taking a water/smoke break.

A1l drums on site have been staged. Sampling continued as well as
sample analysis.

OHM crew breaks faor Tlunch.
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12:30pm  OHM crew returns from lunch. The only equipment being used at this

1:15pm

1:30pm
1:35pm
2:15pm

3:30pm

6:15pm

point is the CAT 215 excavator with grappler and CAT 955 L loader.

OHM foreman Joh Leavens and heavy equipment operator Kent Kissinger
begin to prepare the compatibility chamber to receive the liquid
waste.

A1l equipment is parked at the decontamination trailer.
The CAT 215 is the only piece of equipment being used.

The compatibility chamber is now staged and the solid material
bulking area has heen prepared.

TAT member Strickland leaves the site to ship the GASTECH back to
Nathanson and Associates in London, TN. Because the package
contains compressed gas, it had to be carried to the terminal to be
inspected by United Parcel Service personnel. OHM supervisor
Thompson said the remainder of the day would be spent sampling
drums, preparing the entrance/exit route for the tankers and dump
trailers.

OHM crew members i1eave the site for the day.

Contractor's Performance Summary:

OHM crew members completed the drum staging process. The final
count on the drums is 5,370. OHM recovery technicians sampled 507
drums and OHM chemists analyzed 256 drum samples for an accumulative
total of 2,416 drum samples and 1,892 drum sample analysis. A J.
Grady Randolph OTR diesel tractor and dump trailer hauled and
landfilled empty drum loads #12, #13 at the Cherokee County
landfill. OHM heavy equipment operators staged and prepared the
compatibility chamber and solid waste bulking area.

Friday, July 8, 1983

Weather Conditions:

Clear and cool. Temperatures are in the mid to upper 80's with
winds from the west at 0-2 miles per hour.

Today's Anticipated Contractor's Performance:

OHM heavy equipmeni. operators will begin the bulking phase of the
operation today. OHM recovery technicians will continue to sample
staged drums and OHM chemists will continue to analyze the samples
collected from the staged drums. Heavy equipment operators will
continue to stockpile contaminated soils.
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OHM crew begins the days operation.
TAT member Strickland arrives on scene.

Heavy equipment operator Tom Warren begins to bulk the liquids in
the compatibility chamber and heavy equipment operator Mike Perrin
begins to bulk the solid waste.

A Clay Corman excavating OTR diesel tractor and low boy trailer
arrives on site with a CASE 880 and barrel grappler. This piece of
equipment will be used to stage drums for the bulking process. Low
boy trailer tag #736-537 KY, OTR tractor tag #9MA-650 KY. The
drivers name is Bobby Cann.

Welders have arrived on site to fix the swing arm on the CASE 580
backhoe. Ralph Crle is the welders.

The CASE 580 D has been repaired and the welder is now leaving the
site. The Jiffy Jonnie pump truck has arrived on scene to clean to
the portable toilets.

The OTR diesel tractor and low boy trailer has left the site.
Charlie Milford and Bob Blum of ABCO Industries arrive on scene to
discuss the various aspects of disposal and transportation of the
liquid waste materials.

An ABCO tanker truck has arrived on scene and is being staged at the
compatibility chamber. Pink Frady of SCA has arrived on scene to
talk to OHM Supervisor Bucky Thompson.

Charlie Milford and Bob Blum of ABCO Industries depart the scene.
Mr.Pink Frady of SCA Teaves the scene.

OHM recovery technicians inform TAT member Strickland there is only
a couple of hours work left for them to do. Therefore several
technicians shoulc be demobilized this weekend. A Piedmont Welding
Supply Co. truck has arrived to replace the empty breathing air

cy linders.

OHM crew breaks far lunch.

OHM crew returns from lunch.

The second ABCO tanker has arrived on scene and is now staged in the
vicinity of the compatibility chamber.
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TAT member Tim Ejgert arrives on scene.

A Don Gantt 0il Co. diesel tanker truck has arrived on scene to
refill the fuel supply tank.

The fuel truck has left the site.

The OHM crew has shut down for the day. TAT members Neal Strickland
and Tim Eggert leave the site for the day.

Contractor's Performance Summary:

ABCO Industries delivered and staged two 6,000 tankers in the
vicinity of the compatibility chamber. All drum sampling completed
as of 1630 hours on 7/9/83. OHM heavy equipment operators began the
bulking of solid waste. OHM chemists sampled 520 drums for total of
drums drums sampled to date 2,936 and analyzed 115 drums for a total
of samples analyzed to date 2,010. A new cumulative total of drums
is calculated at 5,383.

ABQO Industries rate sheet for the disposal of liguids is as follows:

Base Rate - .06/1b and for every 2500 BTU's under 10,000 and an
additional charge of .01/1b will be added.
Chlorinated Substances - First 2% free and for every percent
over 2 an additional .0036 will be
added.
Ash Content - First 2% free and for every percent over 2 an
additional .01 will be added.
Transportation -
Tractor & trajler - 60 hr portal to portal tanker.
Trailer/tanker - 60.00/day (24 hours)

Saturday, July 9, 1983

Weather Conditions:

Clear and warm. “emperature in the mid to upper 80's. Winds from
the west 0-2 miles per hour.

Today's Anticipated Contractor's Performance:

OHM heavy equipment operators will consolidate enough liquids to
fill one tanker and the compatibility chamber, OHM heavy equipment
operators will continue to bulk solid waste and crush empty drums.
OHM chemists will continue to analyze samples from staged drums.
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OHM crew begins the days operation.

TAT members Eggert and Strickland arrive on scene. Bucky Thompson
OHM supervisor inform Strickland and Eggert that the chemists on
duty last night oktained an ash content of approximately 4% after
yesterdays estimaed 16 - 33% from the first consolidated batch of
1iguids.

B & B road service arrive on scene to repair 930 loader tire.
Tie repaired and B & B service departs site.

TAT member Strickland discovers HNU battery dead. Air monitoring
will continue after OHM obtains new battery.

TAT member Strickland contacts 0SC Stonebraker in Atlanta to inform
him of cleanup progress.

TAT members Stricikland and Eggert depart scene to pick up
photographs at local photo shop. Photo store closed, TAT member
Eggert will pick up on Monday.

TAT member Strickland departs Gaffney, SC. for Atlanta, GA. TAT
member Eggert to replace Strickland.

CASE 880 excavator is "down" to replace rubber pads. CAT 215
excavator is "down " with a broken hydraulic line. All equipment
halted due to both grapplers being inoperable with the exception of
the 930 loader which crushed empty drums while other equipment was
being repaired.

A1l equipment operable now and solid bulking continues as the liquid
compatibility chamber is full and pumping begins into tanker #1,
chamber #1.

OHM recovery technicians continue to document staged drum log.

TAT member photographs entire site and all phases of cleanup now in
progress.

Dual diaphragm pump gets metal in it and scores piston. Bucky
Thompson repaired. Pumping continued on compatibility chamber into
chamber #1 of tanker #1. The two evening chemists have returned to
Findley, OH.

OHM crews depart site.



ud

[ulw]

U

[}

[[i]

mll

-45-

Contractor's Performance- Summary:

OHM heavy equipment operators continued staging solids. The
compatibility chamber was filled and pumping began into tanker #1.
OHM chemists sampled 95 drums and analyzed 204 sampies. Drums
sampled to date 3,031 drums. Orums analyzed to date 2,214.

Sunday, July 10, 1983

Weather Conditions:

Clear and warm. Temperature in the mid to upper 80's. Winds from
the west 0-2 miles per hour.

Today's ‘Anticipated Contractor's Performance:

6:00am

8: 30am

9:00am

9:45am

OHM heavy equipmeit operators will continue to bulk solid waste and
crush empty drums. OHM heavy equipment operators will fill tanker
#1 with liquid from the compatibility chamber and refill chamber.
OHM chemists will continue to analyze samples from staged drums.

OHM crews begin the days operation. OHM heavy equipment operators
continue to bulk s01ids and crush drums while two OHM recovery
technicians pump liquid via dual diaphragn pump into the first
chamber of tanker #1. TAT member Eggert and SC. representative
Chris Stanton observe operations.

Chamber #1 of tanker #1 is full. Pumping of liquid continues into
chamber #2 of tanker #1.

CASE 880 excavator brakes alternator bracket and is inoperable.
Coles Welding Service contacted to reweld bracket. Will arrive
within the half hour.

While grappler (880) is inoperable other OHM heavy equipment
operators expand solid waste staging/crushing area. Crushed drums
and solid waste are relocated to existing solid waste consolidation
piles east of the solid staging area. CAT 215 excavator relocated
to staged drum area and picks up where 880 left off.

Coles Welding Service arrives on scene to reweld bracket.

CASE 880 excavator back on line. CAT 215 excavator returns to solid
staging area.
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CASE 880 is removing solids and liquids from the drum staging area.
CAT 215 is pouring liquids into compatibility chamber. The only
reason liquids were not being poured this morning was due to pumping
operations from compatibility chamber to tanker #1. Operations now
back to normal. [Dbzer is crushing drums.

Bucky Thompson of OHM has informed TAT member Eggert that OHM
personnel demobilization began yesterday afternoon. OHM chemists
Mike Edelbrock and Jack Herzig returned to Findley, OH. Two more
recovery technicians R. Grant and P. Street will be demobilized
after today and one more chemist H. Favre after tomorrow.

OHM crews break for lunch.
OHM crews resume ¢ leanup operations. Staton has informed TAT Eggert
that Jdim Ullery with SCDHEC will arrive on Tuesday. O0SC Stonebraker
to arrive on Tuesday also.

FORD 550 backhoe is inoperable with a flat tire. B & B road service
called in to repair.

880 excavator inoperable to replace alternator belt and hose.

While loader and excavator are down the CAT 215 excavator removes
liquid drums from staged area, loads them onto the CAT 930 loader,
then to be staged next to the compatibility chamber. The CASE 580 D
backhoe continues to empty and crush drums in the solid staging area
as the CAT 955 L loader moved emptied solids to the consolidated
empty piles east cf the site.

FORD 550 backhoe repaired as B & B road service departs site.

880 excavator back on line. 955 loader goes down once backhoe and
excavator back on line.

Bucky Thompson estimates approximately 400 drums have been moved to
date and of the 400 drums approxiamtely 42% are liquids.
Approximately 7,000 gallons of liquid has been bulked to date.

955 L dozer crushes drums. Back on line.

Heavy equipment is being gased up.

OHM crews cease operations for the day.
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Contractor's Performance Summary:

OHM heavy equipmant operators pumped liquid waste from the
compatibility chamber into tanker #1. Tanker #1 is full with
approximatly 5,000 gallons. OHM heavy equipment operators continued
to refill compatibility chamber with liquid waste. OHM heavy
equipment operators continued to bulk solids and liquids.

Throughout the day several pieces of heavy equipment had been “down"
due to repairs. However during this time drums continued to be
emptied and crushed in the solid staging area. Some of the emptied
solid waste was relocated to the solid waste consolidation piles
east of the site. OHM chemists sampled 65 drums and analyzed 150
samples. For a total of 3,096 drums sampled to date and 2,364
samples analyzed to date.

Monday; July-11; 1983

Weather Conditions:

Hazy, temperatures in mid to upper 80's and winds from the west 0-2
miles per hour.

Today's ‘Anticipated Contractor's Performance:

6:00am
6:30am

7 :00am

OHM heavy equipment operator will continue to bulk liquids and
solids. OHM heavy equipment operators will fill tanker #2 with
liquid waste from the compatibility chamber. Empty drums will
continue to be crushed and consolidated as solid waste material will
be relocated to ccnsolidation piles east of the solid staging area.
Compatibility chamber will be refilled for transfer into ABCO tanker
trucks. OHM chemist will continue to analyze samples.
Transportation of liquid waste for disposal will commence today as
sample results come in from ABC). Preliminary results of composite
solid waste material should be received today indicating whether or
not state criteria for disposal can be met from O.H. lab in Findley,
OH.

OHM crew begin opeatioﬁs for the day.

OHM heavy equipment operators continue to bulk Tiquids and solids
from the drum staged area.

CASE 880 excavator is "down" with broken alternator belts and
bracket. Bucky Thompson to pick up parts at local CASE dealer.
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Other OHM heavy equipment continues to crush empty drums and bulk
solids. Both solid waste material and crushed empty drums are being
consolidated for removal and disposal. Bucky Thompson has informed
TAT member Eggert that a new dual diaphragm pump will arrive today
to pump liquid waste into tanker #2. Sample results from ABCO
should be in around noon today and 1iquids should start moving
around 2:00pm. Tanker #1 is full and ready for removal/disposal.
Preliminary results from OHM Findley lab of solid waste composite
should be in this afternoon giving some indication of whether or not
solid waste will go to SCA based on state's criteria.

Thompson has alsc informed Eggert that present strategy date for the
removal of solid waste for disposal at SCA should begin on Friday,
July 15, 1983. Twenty-five trucks are scheduled to arrive on Friday
and another twenty-five will arrive on Saturday.

OHM should receive battery for HNU today so that air monitoring of
the Medley site continues.

George Morrow of OHM has delivered liquid waste sample to ABCO lab
in Roebuck, SC. near Spartanburg. Morrow will also pick up new dual
diaphragm pump from ABCO to continue liquid waste pumping from
compatibility chamnber into tanker #2. Results from ABCO should
return in three hours.

Chris Staton, SCDHEC contacted Jim Ullery to discuss ABCO results
and 4 well water results from OHM lab in Findley, OH. Jim Ullery
informed Staton that only incineration parameters need to be
considered with the ABCO sample and not priority pollutants. Bucky
Thompson will call Findley lab this afternoon for well water sample
analysis.

TAT member contacted O Stonebraker in Atlanta and informed him of
the cleanup operation. OSC Stonebraker has given permission for TAT
member Eggert to sign state of South Carolina authorization request
form for the incineration of liquid waste at AB(O.

Coles Welding Service arrive on scene to reinforce and weld brass
punch. J. Grady HRandolph dump trailer arrives on scene to pick up
14th Toad of crushed empty drums for disposal at the Cherockee County
landfill.

Coles Welding deperts site.

J. Grady Randolph dump trailer load #14 departs site for the
landfill.
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SUN-0OX delivers ompressed air cylinders.

George Morrow of OHM returns from ABCO Industries with dual
diaphragm pump.

CASE 880 repaired and back on line.

Ace Chemical Company delivers 5 55-gallon drums of acetic acid for
base neutralization of cyanide. Backhoe used to take off of truck
and ¢ 30-gallon drums of calcium hypochlorite.

TAT member Egger: photographs site and labeled drums that have been
identified.

OHM crews hook up new pump and begin pumping into tanker #2.

ABCO liquid waste, compatibility chamber #1 composite sample results
are reported to Bucky Thompson of OHM from Charlie Milford of ABCO.

BTU/1b - 10,000
Chlorine - 1.5%
Ash - 1%

Chris Staton has iformed TAT member Eggert that liquid waste must be
held at ABCO befare incinerating until extensive sampling to meet
state air standards can be obtained.

OHM crews break for lunch.

J. Grady Randolph dump trailer arrives on scene for 15th load of
crushed drums.

J. Grady Randolph dump trailer #15 departs the site. The second
dual diaphragm pump has broken a valve. Bucky Thompson sent for
ABCO vacuum truck to pump 1iquid waste from the compatibility
chamber into tanker #2.

J.Grady Randolph dump trailer #16 arrives on site to pick up another
load of crushed drums.

J. Grady Randolph dump trailer load #16 departs with empty drums to
the Cherokee County landfill.
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TAT members Strickland and Eggert have photographed the following
numbered drums:

2, 17, 18, 21, 33, 165, 229, 304, 308, 315, 335, 342, 354, 371, 374,
376, 442, 443, 451, 452, 462, 597, 633, 662, 688, 756, 845, 1140,
1149, 1227, 1401, 1402, 1458, 1534, 2024, 2176, 2518, 2586, 3188

OHM recovery technician George Morrow departs the site for Atlanta.

ABCO tractor arrives on scene to pick up first tanker of liquid
waste. Pump utilized on tractor to pump liquid from compatibility
chamber into second tanker. Vacuum truck will not be available
until tomorrow to pump liquids . An additional tractor will arrive
to remove the second tanker.

Bucky Thompson OtM notifies TAT member Eggert that approximately
10,000 gallons of liquid has been pumped or stored.

Chris Staton SC [HEC and TAT member Eggert sign authorization for
request to temporarily store liquid waste at ABCO until further
analysis is obtained for incineration.

Bucky Thompson called Charlie Milford ABCO to inquire as to the
agreement that had been made. Milford informed Thompson that the
price agreement they had was for incineration not temporary
storage. All analytical work requested by the state will be
performed by ABQ).

Chris Staton and O Stonebraker discuss the signing of the
authorization for request form. O0SC Stonebraker informs Staton that
it is okay for TAT member Eggert to sign in O03C Stonebraker's behalf.

Staton and TAT member Eggert sign manifest for first tanker of
Tiquid waste on its way to ABCO Industries.

OHM recovery technicians take samples out of tanker #2. This tanker
cannot be completely filled until the vacuum tanker arrives tomorrow
from ABCO Industries.

Bucky Thompson informed TAT member Eggert that projected estimated
costs for liquid and solid transportation and disposal costs as
follows:

Liquid Total (transportation & disposal) $ 10,750.00
Solid Total (transportation & disposal) $203,820.00
Total for transportation & disposal 214, .
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The liquid in the compatibility chamber has heated up during the day

and can now be pumped. Tanker #2 is filled and ready for
transporation and disposal.

Heavy equipment fuels up before retiring for the day.

OHM recovery technician George Morrow and OHM chemist Harry Favre
are being demobilized today.

OHM crews retire for the day.

Contractor's Performance Summary:

OHM heavy equipment operators continued to bulk liquid and solids
throughout the day. Tanker #1 of liquid waste was transported to
ABCO Industries for incineration. Tanker #2 filled with liquid
waste. Four loads of crushed empty drums were hauled to the
Cherokee County landfill. Solid waste and crushed empty drums
continued to be consolidated into piles for transportation and
disposal. OHM chemists analyzed 162 drum samples for a total of
2,526 drum samples analyzed to date.

Tuesday, July 12, 1983

Weather Conditions:

Clear and warm. Temperatures in the mid to upper 80's with winds
from the west 0-2 miles per hour.

Today's Anticipated Contractor's Performance:

6:00am
6: 30am

OHM heavy equipment operators will continue to bulk Tiquids and
solids. Tanker #2 will be transported to ABCO Industries as OHM
heavy equipment operators continue to fill compatibility chamber
with 1iquid waste. Solid waste and crushed empty drums will
continue to be corsolidated into piles for transportation and
disposal. Crushed empties are to be disposed of at Cherokee County
landfill and solic waste at SCA. OHM chemists will continue to
analyze samples.

OHM crew begin the days operation.

TAT member Eggert arrive on scene. 03 Stonebraker and Jim Ullery
are to arrive sometime this morning.
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Bucky Thompson has informed Eggert that the second tanker was filled
yesterday and will be transported to ABCO today. Thompson projects
that after today one-half of the drums will have been cleaned up and
by late Thursday or early Friday all of the drums should be
finished. Thompson informs Eggert that the CASE 880 needs air
conditioning repairs, however will still be used until proper
repairs can be performed.

Bucky Thompson daparts site to pick up parts to repair 880 excavator
air conditioning system. J. Grady Randolph arrives on scene to pick
up the 18th load of crushed drums to take to the Cherokee County
landfill.

Don Gant 0i1 Co. truck arrives on scene to deliver new tank for
diesel fuel.

Thompson calls Charlie Milford at ABCO to inform that liquid waste
in chamber could be pumped yesterday after heating up. Thompson
informed Milford that he may need additional tank and vacuum truck
possibly tomorrow to pump more liquids from the compatibility
chamber.

OHM foreman John Leavens has informed Bucky Thompson that the
majority of drums to be worked on today are mostly solids therefore
compatibility chamber may not be refilled today.

bn Gant oil truck departs site.

Truck load #18 of crushed empty drums departs for the landfill.
Jiffie Jonnie truck arrives on scene.

Jim Ullery and Joan Criswell, SC DHEC arrive on scene.

0SC Stonebraker arrives on scene. Bucky Thompson and 0SC
Stonebraker observe cleanup operations.

0SC Stonebraker informs TAT member Eggert that Charlie Jeter will
arrive on scene July 19, 1983,

0SC Stonebraker, Bucky Thompson, Jim Ullery and Tim Eggert meet at
the office trailer.

Bucky Thompson and informs Stonebraker of the preliminary test
results of the solid composite samples for transportation and
disposal to SCA.
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Thompson then iniorms O0SC Stonebraker that trucks from Willms
Trucking Company are to pick up solid waste material for
transportation and disposal to SCA are scheduled to arrive on Friday
at noon. SCA has agreed to leave landfill open until noon on
Saturday. Solid waste material will not be transported until
complete analysis from Finlay is obtained. Solids to begin
transportation and disposal Saturday, July 16, 1983 or Monday, July
18, 1983.

0SC Stonebraker and Jim Ullery then discussed the treatment of
standing pond water and possible discharge on site. Again complete
analysis of water samples must be obtained before treatment or
removal.

Thompson informs OSC Stonebraker that only 99 samples are left to
analyze of the total drums sampled.

ABCO tanker truck arrives on scene.
ABCO tanker truck departs site for ABCO Industries.

0SC Stonebraker signs daily work orders, daily summaries and cost
control reports.

Lunch break.

J. Grady Randolph truck arrives on scene to pick up load #20 of
empty crushed drums.

J. Grady Randolph truck departs with load #20 of crushed empties to
Cherokee County landfill,

930 Toader has blown "0" ring and is down.

Bucky Thompson informs Eggert that information from tanker #2
composite samples are back from ABCO. Results as follows:

BTU's/1b - 5100
Chlorine - 100 ppm
Ash - 3%



6:00pm

-54-

OHM crews retire for the day.

Contractor's Performance summary:

OHM heavy equipmant operators continued to bulk liquids and solids
throughout the day. The second tanker of liquid waste was
transported to ABCO Industries for incineration. Four loads of
crushed emtpy drums were transported to the Cherokee County landfill
for disposal. OHM heavy equipment operators continued to stockpile
solid waste material and crushed empty drums. OHM chemists
continued to analyze samples throughout the day only Tacking 99
samples until completion. 168 samples analyzed today for a total
2,694 samples analyzed to date.

Wednesday, ‘July 13, 1983

Weather Conditions:

Clear and warm. Temperatures in the mid to upper 80's with winds
from the west 0-2 miles per hour.

Today's ‘Anticipated Contréctor's Performance:

6:00am

7:00am

8:00am

OHM heavy equipment operators will continue to bulk liquids and
solids throughout the day. OHM heavy equipment operators will
continue to stockpile solid waste material and empty crushed drums
for transportation and disposal. OHM heavy equipment operators will
continue to bulk liquids into the compatibility chamber and fill the
third tanker for transportation and disposal at ABCO Industries.

OHM heavy equipment operators will remove sludge from drying ponds
and backfill to prevent standing rainwater buildup. OHM will
mobilize carbon filtration system from Atlanta to filter water
remaining in the water ponds.

OHM crews begin the days operation.
OHM heavy equipment operators continue to bulk quuids and solids.

0SC Stonebraker and Bucky Thompson discuss the days strategy. 0SC
Stonebraker has raquested that OHM scrape and remove sludge from the
water ponds that are dried up. These ponds will then be backfilled
with fresh dirt so as to prevent the build up of rainwater. Al
remaining pond walter will then be filtered through an activated
carbon filtration system to arrive today.

B & B road service arrives on scene to repair flat tire on the FORD
550 backhoe.
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Bucky Thompson instructs John Leavens where to remove sludge from
dried water ponds.

J. Grady Randolph arrives on scene to pick up load #23 of crushed
empty drums.

0SC Stonebraker contacts SC DHEC office to make contact in reference
to discharge of freated pond water.

The 955 Toader scrapes sludge from dried pond and consolidates with
stockpiled solid waste material. This pond is located near the
decontamination station and is being backfilled with dirt,

OHM recovery technician John Leavens hooks up centrifical pump to
pump pond water from small water pond located near the office
trailer into the water pond near the site entrance. The portable
activated carbon filtration system will be located next to this pond
for treatment.

FORD 550 backhoe blows out rear tire.

Pond 3 - Cleaned of sludge and backfilled.
Pond 1 - Pumped out into pond 2.
Pond 2 - To be treated after aeration /floc.

The 955 loader reinforces dike wall on pond #3 before pumping from
pond #2.

0SC Stonebraker has informed TAT member Eggert that pond water to be
treated will first be scanned then as water is treated effluent will

be analyzed for trose organics shown in high concentration from the
prescreening.

CASE 880 down.

J. Grady Randolph truck arrives on scene for load #24 of crushed
solids.

Sunox truck delivers gas cylinders.
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10:40am Bucky Thompson ccntacted Pink Frady about arrangements to leave open
lTandfill until 2:00pm on July 13, 1983 when first loads of
contaminated soils will be transported.
11:30am TAT member Eggert resumes ambient air monitoring with the bulking of
liquids and solids in progress. Readings taken earlier at 9:00am.
02 LEL PPM HYDROC ARBON
#1 20.9% 0% 5 ppm
#2 20.9% 0% 5 ppm
#3 20.9% 0% 5 ppm
#4 20.9% 0% 5 ppm
#5 20.9% 0% 5 ppm
#6 20.9% 0% 5 ppm
#7 20.9% 0% 5 ppm
#8 20.9% 0% 5 ppm
Compatibility
Chamber 20.9% 0% 12 ppm
Solid Staging
Area 20.9% 0% 30 ppm
11:45am J. Grady Randolph truck arrives on scene to pick up load #25 of

12: 10pm

1: 00pm
1:30pm

crushed empty drums.
J. Grady Randolph dump trailer departs site.

0SC Stonebraker has arranged for portable air stripper to be
installed in the water pond closest to the site entrance. This
stripper will be set up to burn off volatiles in pond water prior to
treating. OSC Stonebraker has informed TAT member Eggert that
ambient air monitoring readings should include water pond once
stripping begins.

J. Grédy Randolph truck #26 arrives on scene.

J. Grady Randolph truck load #26 departs site for landfill.
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2:00pm  TAT member Eggert takes ambient air monitoring readings.

02 LEL PPM HYDROCARBON

#1 20.9% 0% 5 ppm
#2 20.9% 0% 5 ppm
#3 20.9% 0% 5 ppm
#4 20.9% 0% 5 ppm
#5 20.9% 0% 5 ppm
#6 20.9% 0% 5 ppm
#7 20.9% 0% 5 ppm
#8 20.9% 0% 5 ppm
Compatibility

Chamber 20.9% 0% 12 ppm
Solid Staging

Area 20.9% 0% 30 ppm
Air Stripping

Pond 20.9% 0% 2 ppm

OHM installs aeriator in water pond #2 to vaporize volatiles before

floc is added and water is treated.

Pond Arrangement and Strategy

Pond 1 - Pumped into pond #2 and backfilled.
Pond 2 - Aerated area will be treated.

Pond 3 - Sludge is removed and area backfilled.
Pond 4 - Backfilled after pumping into pond #5.
Pond 5 - Aerated water will be treated.

2:30pm  OHM heavy equipment operators transfer pond water from pond #4 to

pond #5. Ponds 2 and 5 will be aerated and treated.

2:45pm  J. Grady Randolph truck arrives on scene to pick up load #27.

3:00pm J. Grady Randolph truck departs with load #27.



3:30pm

3:45pm
4:15pm
6: 00pm
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George Morrow recovery technician arrives on scene with one ton
truck from At lanta.

J. Grady Randolpr truck arrives on scene to pick up load #28.
J. Grady Randolph truck departs site.

OHM crews retire for the day.

Contractor's Performance  Summary:

July 14,

OHM crews continue to bulk, stockpile liquid and solid waste
throughout the day. Twenty five hundred gallons of liquid waste was
bulked in the compatibility chamber. Six loads of crushed empty
solids were disposed of at the Cherokee County landfill. OHM
installed aerator on pond #2 to volatilize organics. OHM chemists
have completely analyzed all samples for a 2,883 total drums sampled
analyzed to date.

- 1983

Weather Conditions:

6:00am

7:00am

7:10am

7 : 40am

Hazy and warm temperatures in the mid to upper 80's with winds from
the west 0-2 miles per hour.

OHM begins the days operations.

OHM heavy equipment operators start the day by the CAT 215 and CASE
380 backhoe working in the solid staging area and the CASE 880 is
pulling drums from the drum staged area of the compatibility
chamber. The FORD 550 backhoe is assisting in the relocation of
equipment which arrived last night for the construction of the
filtration system.

The CASE 930 Toadar is down with leaking "0" ring and generator
bracket is bad.

J. Grady Randolph truck arrives on scene for load #29 of crushed
empty drums.

J. Grady Randolph truck depart scene with load #29 for the Cherokee
County Tandfilil.
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8:20am  Compressor utilized to aerate pond #2 relocated to pond #5 for
aeration. OHM heavy equipment operators backfill pond #4 as pond #5
is prepared for treatment.
8:35am  Pumping of 1iquids from compatibility chamber into tanker #3 begins.
8:50am  FORD 550 backhoe relocates overpacked drum of acid to pond #2 to
adjust pH to 4 o~ 5.
8:55am  CASE 880 down.
9:15am  CASE 880 back on line. Mr. Grady Randolph arrives on scene to
observe site.
9:30am The 955 L dozer clears area adjacent to pond #2 to set up activated
carbon filtration system. OHM recovery technician Sid Archinal
assists by setting up pool braces and support system,
9:45am  Third chamber of liquids is being pumped into ABCO tanker #3.
Liquids and solids continue to be bulked.
9:55am  TAT member Eggert conducts air monitoring of site and photographs
all phases of the cleanup operation including pool set up next to
pond #2, solid staging area, and compatibility chamber and tanker #3.
10 : 00am TAT member takes ambient air monitoring readings.
Q2 LEL PPM _HYDROC ARBON
#1 20.9% 0% 5 ppm
#2 20.9% 0% 5 ppm
#3 20.9% 0% 5 ppm
#4 20.9% 0% 5 ppm
#5 20.9% 0% 6 ppm
#6 20.9% 0% 5 ppm
#7 20.9% 0% 5 ppm
#8 20.9% 0% 5 ppm
Compatibility
Chamber 20.9% 0% 8 ppm
Solid Staging
Area 20.9% 0% 12 ppm
10:20am OHM recovery techinician John Leavens informs Kirk Sanders that

10:45am

tanker truck #3 of 1iquid waste is ready to be picked up.

Mrs. Showpay a local resident arrives on scene to see if her well
will be sampled.
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11:00am Jack Jones of SC network calls and wants to talk to 0SC

12:00n

1:00pm

1:05pm

]:459m
2: 00pm
2:30pm

Stonebraker. Jim Ullery to return call.
OHM crews break For lunch,

ABCO Industries tanker truck #4 arrives on scene to pick up tanker
#3 of liquid waste and return to ABCO Industries in Roebuck, SC.

J. Grady Randolph truck load #30 arrives on scene to pick up crushed
empty drums for disposal at the Cherokee County landfill.

Activated carbon filtration system arrives on scene delivered out of
Atlanta, GA. by George Morrow. Bucky Thompson, Sid Archinal, and
George Morrow of OHM set up activated carbon filtration system.

J. Grady Randolph truck load #30 of crushed empty drums depart site.
ABCO tanker truck #3 of liquid waste departs for Roebuck, SC.

J. Grady Randolph dump trailer arrives on scene for load #31 of
crushed empty drums.

J. Grady Randolph truck departs for the landfill.
J. Grady Randolph truck arrives on scene for load #32 of empty drums.
J. Grady Randolph truck departs site for landfill.
J. Grady Randolph truck arrives on scene for load #33 of empty drums.
J. Grady Randolph truck departs site for landfill.
OHM one-ton truck used to bring in filter has thrown a rod.
Bucky Thompson has estimated both the amount of contaminated soil
and solid waste to be disposed of and the amount of lagoon water to
be treated.

Lagoon water to be treated - 16,000 galions

Contaminated soil/solid waste - 2,080 cuic yards or 80 truck

loads at 16 cubic yards a load.

Bucky Thompson has picked up new injector for 930 loader to be
repaired first thing tomorrow.

Pond #2 has been aerated for 4 hours and floced with 405 and pH
adjustment to 4 will also be treated tomorrow.
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OHM crews retire for the day.

Contractor's ‘Performance Summary:

OHM heavy equipment operators continued to bulk 1iquid and solid
waste throughout the day. The third tanker of liguid waste was
transported to ABCO Industries in Roebuck, SC. Solid waste and
crushed empty drums were separately stockpiled for transportation
and disposal. Five loads of crushed empty drums were transported by
J. Grady Randolph and disposed of at the Cherokee County landfill.
OHM crews installed activated carbon filtration system to treat
lagoon water.

July 15, 1983

Weather Conditions:

Clear and warm with temperatures in the mid to upper 90's. Winds
are from the west at 0-2 miles per hour.

Today's ‘Anticipated Contractor's Performance:

6:00am

6: 30am

7:30am

OHM heavy equipment operators will finish bulking liquids and solids
today. Solid waste and crushed empty drums will continue to be
stockpiled separately. Approximately five to six loads of crushed
empty drums will be disposed of at the Cherokee County landfill.

OHM chemists will screen lagoon water samples. OHM will begin the
treatment of lagoon water with the activated carbon filtration
system. Tanker #% will be filled with liquid waste as the
compatibility chamber will be refilled.

OHM begin the days operations.

OHM heavy equipment operators begin bulking liquids and solids.
Stockpiling separately crushed empty druns and solid waste for
transportation and disposal. Liquid waste is bulked into
compatibility chamber.

The 930 loader is repaired and working.

OHM crews hook up activated carbon filtration system and begin
treating water from pond #2. OHM chemists pull pond water influent
sample for analysis.

Gant 0i1 delivers tank load of diesel fual.

Jiffie Jonnie arrives on scene.
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John Criswell SCDHEC arrives on scene.

A11 water has been treated from pond #2 and is being stored in
effluent pool until sample analysis can be obtained prior to
discharge.

Approximately 5200 gallons of water has been treated from pond #2
and an anticipated 12,000 gallons of water total will be treated
leaving another €,800 gallons of water to be treated from pond #5.

OHM chemists are to run a screen on pond water effluent after
treatment for the detection of meythylene chloride which showed up
in the influent samples prior to treatment.

Jim Ullery has irformed TAT member Eggert yesterday that a consent
form would have to be signed by EPA prior to discharge of pool
effluent. John Criswell now on scene contacted Louis Shaw of the
Bureau of Wastewater from the state to request information about the
signing of a consent form.

EPA TAT member Eggert contacted EPA in Atlanta and was informed by
Fred Stroud EPA that EPA did not need a permit to discharge pool
effluent as long as effluent analysis meets state criteria for
discharge.

Fred Stroud will contact Louis Shaw to set up discharge of pond
effluent scheduled for this afternoon or tomorrow.

Bucky Thompson has informed TAT member Eggert that if pool effluent
discharged today, filtration system and mobile lab will be
demobilized on July 16, 1983. Also analytical results of the
composite solid wiaste sample should arrive today around 2:00pm.
Once these results are in, the authorization for request forms will
be filled out for transportation and disposal of solid waste at SCA
starting tomorrow. Twenty five trucks are scheduled to arrive
tomorrow morning for shipment of solid waste to SCA for disposal.

John Creswell has informed Eggert that the press should arrive
around 10:30am for an interview.

The CASE 880 excavator removed 13 additional drums from the bottom
of pond #2 as pumping from pond #5 begins into the filtration system.

Channel 7 out of Spartanburg, SC. arrives on scene and interviewed
John Criswell.

ABCO tanker #5 scheduled to arrive at 4:00pm.
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11:15am J. Grady Randolph delivers truck load of sand. This sand will be

2:00pm

2: 30pm

3:20pm

utilized to decontaminate equipment.

Pink Frady SCA arrives on scene and waits for composite solid sample
analysis from Finlay. Will sign appropriate paperwork for disposal
of solid waste. Twenty trucks are to arrive tomorrow morning.

ABCO tanker #5 arrives on scene. Tanker #4 will be sent to ABCO
Industries for incineration. Tanker #4 is only 2/3 full due to
sludge content in compatibility chamber. A fifth tanker will be
left for the trarsfer of liquid waste from a remaining 70 drums and
the sludge remaining in the compatibility chamber.

John Criswell has informed Eggert that he is awaiting a call from
Bob Malpus as to where the water can be discharged. There may be a
problem with the effluent discharge taking place on site due to the
contaminated soil and the possible runoff of contaminated water.

ABCO tanker #4 departs scene 2/3 full.

Bucky Thompson informed Eggert of the composite solid waste analysis.

Pond #2 is excavated and solidified, and will be stockpiled with the
contaminated soil.

Gravel truck arrives on scene for preparation of solid loading ramp.

John Criswell informed Eggert of the decision on discharge of
effluent water. The water can be discharged in creek but not on
site. Will discuss with OSC Stonebraker. The discharge will have
towait until Monday.

Bucky Thompson informs Eggert of the solid composite sample results.

GC/MS priority pollutant list - 29 of the 31 volatiles on the
priority pollutant 1ist are 10 ppm Dichloromethane 228 ppm,
toluene 600 opm.

Phenols - 9 of the 11 are 10 ppm (2,4 dinitrophenol and 2
methyl - 4,6 - dinitrophenol are less than 84 ppm.

Base Neutrals - 42 of the 46, not including dioxin, are less
than 10 ppm, napthalene 10.5 ppm, DI-N-Butylphtalate 13.4 ppm,
Butyl Benzyl Pathalate 356 ppm, B is (2-ethyl hexyl) pathalate
22.4 ppm, blank run on phthlates no phtalates detected.

Pesticides - 16 of the 18 are less than 10 ppm, chlorodane and
toxephene are not present.
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A1l pond water has been treated through the activated carbon
filtration system and is awaiting discharge designation through the
SC DHEC.

Bucky Thompson has informed Eggert that equipment to be demobilized
tomorrow stands ¢s follows:

Activated carbon filtraion system
CAT 215 excavator
CASE 880 excavator

Bucky Thompson, cohn Criswell, Pink Frady sign all paperwork prior
to transportation and disposal of solid waste at SCA.

John Criswell has informed Eggert that discharge of effluent from
treatment pond should not be on site but rather into a creek.

Bucky Thompson and John Criswell searched local maps in search of a
creek for the purpose of effluent discharge.

TAT member Eggert is informed by Bob Malpus that water may be
discharged into a creek or a wastewater treatment facility. TAT
member Eggert informs Malpus that treated effluent of approximately
10,000 gallons will be retained until Monday until further decision
has been made as to discharge designation.

The 955 L dozer clears site entrance for solid waste disposal trucks.
OHM crew retire for the day.

Two tractors and one low boy arrive on scene to demobilize the lab,
CAT 215 and CASE 880 tomorrow.

Contractor's Performance Summary:

OHM crews finished bulking liquids and solids today. Tanker #4 of
Tiquid waste went to ABCO for incineration as tanker #5 was staged
next to the compatibility chamber for transfer. Approximately
10,000 gallons of lagoon water was treated through an activated
carbon filtration system and is waiting for a discharge
designation. OHM heavy equipment operators cleared area for loading
solid waste. Bucky Thompson, John Criswell, Tim Eggert, Pink Frady
work out details of transportation and disposal for solid waste
disposal at SCA and sign paperwork. Bucky Thompson reports that
influent sample for lagoon water 1.8 ppm and effluent .5 ppm using
methylene chloride as an indicator.
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Saturday, July 16, 1983

Weather Conditions:

Clear and warm with temperatures in the low to mid 90's with winds
from the west at 0-2 miles per hour.

Today's ‘Anticipated Contractor's Performance:

6 : 00am

9:00am

9: 30am

10:00am
10 : 45am

12:00n
12 : 30pm
1:00pm

OHM crews will Toad approximately 20-30 15-yard trucks with solid
waste for disposal at SCA. Continue stockpiling crushed empty drums
and solid waste. Demobilize lab, CAT 215, and CASE 880.

Twenty to thirty 15-yard dump trailers arrive on scene. These
trucks belong to Willms Trucking Co. out of Charleston Heights, SC.
and will be used to transport solid waste to SCA in Pinewood, SC.
Pete Willms is on scene.

The beds of all twenty trucks are lined and the bottoms are coated
with absorbent utilizing the FORD 550 backhoe.

OHM crews clear crea and begin loading trucks. Manifests are signed
and solid waste is transported.

OHM crews begin demobilization of the lab trailer, CAT 215, and CASE
880 excavators.

Grady arrives on scene,

Broad River Electric Company arrives on scene to disconnect power to
mobile lab before demobilization.

Barney Harmon SC DHEC arrive on scene.

A1l trucks have laft for SCA in Pinewood.

Barney Harmon departs site. OHM will now begin to excavate pond #5
then backfill, continue to consolidate crushed empties and solid
waste, and demobilize equipment after decontamination.

OHM crews break for Tunch.

Corman tractor and low boy on scene to pick up CASE 880 grappler.

OHM crews continue operations. OHM crews continue pumping Tiquid
waste into tanker #5.
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OHM stages 5 overpack drums Disposal - Desgination
1 - PCB liquid Chem Waste Management
2 - PCB solids Chem Waste Management
1 - Cyanide Neutralize
1 - A"°d Solidify

B & B road service repairs flat tire on FORD backhoe.

OHM heavy equipment operators stockpiled solid waste from the solid
staging area to consolidated piles for transportation and disposal
at SCA throughout the day. Crushed empty drums were also stockpiled.

OHM heavy equipment operator decontaminated and demobilized the CAT
215 and the CASE 880 excavator.

OHM heavy equipment operators attempted to pump the remaining
contents of liquid waste in the compatibility chamber into tanker #5
when the pump failed.

Corman departs with CASE 880 excavator. Backhoe gets flat tire.

OHM crews retire for the day.

Contractor's Performance Summary:

OHM heavy equipment operators moved 20-30 15-yard dump trailer of
contaminated soil and solid waste off site. The Willms Trucking
Company provided the trucks which were transported to SCA in
Pinewood for dispdysal. OHM heavy equipment operators continued to
consolidate solid waste and crushed empty drums into separate piles
for transportation and disposal. The CAT 215 and CASE 880
excavators were decontaminated and demobilized. The mobile lab was
demobilized and liquid waste was pumped from the compatibility
chamber into tankar #5 until the pump broke.

Sunday, July 17, 1983

Weather -Conditions:

Clear and warm with temperatures in the mid to upper 90's with winds
from the west at (-2 miles per hour.
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Today's Anticipated Contractor's Performance:

6 : 00am

9:30am

10:15am

11:00am

OHM heavy equipment operators will continue to stockpile solid waste
and crushed empty drums into separate piles for transportation and
disposal. OHM heavy equipment operators will finish pumping liquid
waste from the compatibility chamber into tanker #5 after fixing
pump., OHM heavy equipment operators will decontaminate some heavy
equipment and the compatibility chamber.

OHM crews begin the days operations.

Crushed empty drums and solid waste are being stockpiled into
separate piles for transportation and disposal.

The FORD 550 backhoe is being decontaminated.

Pump for liquid waste is being repaired.

Chamber is pumped into tanker #5.

George Morrow recirculates pond effluent back through carbon filter.
B & B road service are on scene to repair backhoe flat tire.

Bill Buffington SC DHEC arrives on scene. OSC Stonebraker calls and
informs Eggert that he will be arriving on Tuesday, July 19, 1983.
Eggert discusses effluent, however decision will have to be made

Monday or Tuesday on discharge designation point.

Electrical wire accidentally hit by operator and power is out to
pump on trailer system.

Water laser motor goes bad. John Leavens sends for new laser out of
Finlay.

Pond #5 excavated and backfilled.
OHM crews continued to stockpile crushed empty drums and solid waste

into separate piles for transportation and disposal. All crushed
empty drums and solid waste have been stockpiled.

Contractor's Performance Summary:

OHM crews consolidated in separate stockpiles all remaining crushed
empty drums and solid waste for transportation and disposal. Pond
#5 was excavated and backfilled as some of the heavy equipment was
decontaminated prior to demobilization.
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Monday, Jduly 18, 1983

Weather Conditions:

Clear and warm with temperatures in the mid to upper 80's. Winds
are out of the west at 0-2 miles per hour.

Today's ‘Anticipated Contractor's Performance:

6:00am

8: 00am

9:00am

OHM crews will load approximately 30 30-yard dump trailers with
contaminated soil and solid waste material for disposal at SCA. OHM
crews will continue to decontaminate and demobilize equipment as
necessary. Prepare cyanide and PCB overpack drums for shipment.

OHM crews begin the days operation.

TAT member Eggert takes ambient air monitoring readings of Willms
trucks before tarping. Above trailer - 30-40 ppm.total hydrocarbons.
Tires - 10 ppm total hydrocarbons. :

Fifteen trucks Tcaded with solid waste and transported to SCA for
disposal.

John Criswell arrives on scene and walks creek tributary to Thickety
Creek to decide whether or not pool effluent can be discharged there.

George Morrow, Kent Kissinger clean sand filter and will eventually
clean carbon filter.

Heavy equipment operators crush empty drums and stockpile for J.
Grady Randolph to transport and dispose of at the Cherokee County
landfill.

John Criswell informed Eggert that Jim Ullery and Bob Malpus are
discussing discharge destination for pond effluent.

Ray Tedder of Channel 7 in Spartanburg, SC. arrives on scene and
John Criswell assists.

OHM crews decontaminate filter system and compatibility chamber.

Bucky Thompson has arranged for Willms and Randolph trucks to return
this afternoon so they can be loaded this afternoon and kept
overnight for transportation early tomorrow morning. This would
enable a second run tomorrow.
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Thompson says price on PCB's to Emelle would be approximately
$900.00.

ABCO tanker #5 departs the site with liquid waste.

John Criswell has received the go ahead to discharge pond effluent
into the creek. Recovery technicians begin to pump after running

hose to creek.

Little's Towing Service truck arrives on scene with OHM one ton that
blew engine.

OHM tractor traiier with tractor arrive on scene to demobilize FQRD
550 backhoe and gne ton truck.

OHM crews loaded nine J. Grady Randolph dump trailers which will be
left on scene tonight to be transported to SCA at 3:30am.

Contractor's Performance Summary:

OHM heavy equipment operators loaded 29 trucks with contaminated
soil and solid waste, 20 of which were transported to SCA for
disposal and the other 9 will leave out early tomorrow morning.
Tanker #5 of liquid waste was transported to ABCO for incineration.
Eight loads of crushed empty drums were transported and disposed of
at the Cherokee County landfill. OHM crews began discharging pond
effluent and decontaminating equipment for demobilization.

Tuesday, July 19, 1983

Weather Conditions:

Clear and cool with temperatures in the mid to upper 80's and winds
from the west at ()-2 miles per hour.

Today's Anticipated Contractor's Performance:

6 :00am

OHM heavy equipmerit operators will continue loading contaminated
soil and solid waste for transportation and disposal at SCA. OHM
crews will continue to load crushed empty drums for disposal at the
Cherokee County 1andfill. Decontamination and demobilization will
continue and treated lagoon water will continue to be discharged.

OHM crews begin the days operation.
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Nine J. Grady Randolph trucks which were loaded last night with
contaminated soil and solid waste were transported to SCA between
3:30am and 6:00am this morning.

The 930 loader has leaking tire and B & B road service have been
called in.

B & B road service arrive on scene.
OHM will transport PCB waste directly to Emelle, AL. for disposal.
Don Gant 071 truck delivers diesel fuel.

TAT member Eggert monitors ambient air readings of dump trailers
containing solid waste as they depart today. HNU - 10 ppm trailer.

0SC Stonebraker arrives on scene and makes site observation.
OHM crews break for lunch.
OHM crews continue decontamination and demobilization.

TAT member Eggert informed that Randolph trucks that left before
6:00am today will arrive and be refilled to go out tomorrow morning.

OHM crews continue removing treatment system and fill Randolph dump
trailers.

Acetic acid transported to Ace Chemical.

OHM heavy equipment operators continue to rework surface as nine J.
Grady Randolph trucks are l1oaded up for transportation and disposal
tomorrow morning.

Galley trailer demobilized.

OHM crews retire for the day.

Contractor's Performance Summary:

Thirty-one trucks of contaminated soil and solid waste were loaded
today. Ten of these will go out tomorrow. Three truck loads of
crushed empty drums went to the Tandfill completing the disposal of
all crushed empty drums. Several pieces of heavy equiopment were
demobilized as approximately 10,000 gallons of treated lagoon water
was discharged to a tributary of Thickety Creek.
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Wednesday, ‘July 20, 1983

Weather Conditions:

Clear and warm with temperatures in the mid to upper 80's, winds
from the west at 0-2 mile per hour.

Today's ‘Anticipated Contractor's Performance:

6:30am
9:00am
9:15am

9: 30am

10:15am

QHM heavy equipment operators will complete contaminated soil and
solid waste removal today loading the final 6 trucks for
transportation and disposal at SCA. OHM heavy equipment operators
will continue to decontaminate and demobilize equipment. Any minor
surface cleanup will take place today as cleanup operations draw to
a close with finzl demobilization tomorrow.

OHM crew begins the days operation by loading the final trucks of
contaminated soil and solid waste for disposal at SCA.

SLED arrive on scz2ne. Chris Staton gives a copy of OHM drums
marking log.

Charlie Jeter arrive on scene and wants site history. O0SC
Stonebraker informs him of history.

Frank Redman of the EPA Atlanta office calls and wants to speak with
Jeter,

Press release witn the following persons on scene.

Name Representing
Mike Smith Spartanburg Harolid-dJournal
Greg McKinney WSPA - Radio
Tony Jamison WYFF - TV
Rob Adams WYFF - TV
Steve Hook Greenville News
Tony Bell WSPA - TV Spartanburg
Harold Thompson WSPA - TV Spartanburg
Mac Thrower Ledger - Gaffney
Jim Hollar WSPA - Radio

Site tour after press release.
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10:45am  OHM truck arrives on scene to pick up sand and decontamination
equipment.

11:00am OHM spreads grass seed and decontaminates 930 loader and CASE 580 D
backhoe.

Tri-State truck picks up PCB for disposal at Chem Waste.
Diesel fuel tank and compressor demobilized.

4:30pm Heavy rain hits causing one of the J. Grady Randolph trucks to get
stuck. Wrecker will be brought tomorrow morning to remove.

An additional truck will be brought in tomorrow for final load of
dirt.

6:00pm OHM crews retire for the day.

Contractor's Performance Summary:

OHM crews loaded all but the final truck of contaminated soil for
disposal at SCA. OHM crews cleared site of excess debris and spread
grass seed. OHM crews continued to decontaminate and demobilize
equipment.

Thursday, July 21; 1983

Weather Conditions:

Clear and warm with temperatures in the mid to upper 90's. Winds
from the west at 0-2 miles per hour.

Today's ‘Anticipated Contractor's Performance:

OHM crews will finish loading the final truck of contaminated soil

and solid waste for disposal at SCA. Final demobilization of all

equipment with exception of office trailer will occur today.
6:00am OHM crews begin the days activities.

9:00am  Final truck loadecd with contaminated soil and departs for SCA.

9:30am Project completed.
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Estimated Totals

Total contaminated soil/solid waste 2132 cu yds - 82 trucks x 26 cu yds truck.
Total liquid waste - 24,200 gallons - 5 trucks 4 x 5200 gal, 1 x 3400 gal.

Total crushed empty drums - 44 loads - 24 yard trucks.
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[
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CONTRACT NUMBER
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foT. #/3)3

ASSILNMENT NUMBER DATE

2/1 /%3

19.SUBCONTRACTOR NAME

e

© 20 WORK!DESCRIPTION

a -

.| 21.SUBCONTRACT]

AMOUNT

23. REMARKS

//AK

Y
e

N

47,99

'é“AWAI TIVG ﬁILL
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EST S
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5’33 27
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contract.

| certify that this report is a true and complete record of the labor, supervnsnon ‘travel, equment matenals and
subcontractors which | ordered and authonzed from the contractdr in the performance of the above cited -

o

ance of the above-cited contract.

| certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
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‘ ) . - d
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9, EQUIPMENT. USED FROM TO HPOEJ‘R HOURS COST IA}[/EN‘l;_o?\/AeA;;ERIAHS‘UCS/E;’D 16. QUANTITY COST
/- Prei-up IN 7/?///51( Suz TS 29 79.20
/- Vaw | Gl oo | SAMPLE Gopes S0 PR, | [00.00
/- ﬁﬁéopr/fgm:p. 7/?1}1415/? 306,00 ,@gu.g OF ﬂpg/ﬁagg 5 b.25
/- OFFrce TRATIER [ Aecess 3Y.00 | Box or Meaw S7renks | A 25,5/
/- Crew Traziex )25.00 |CAsEs oF Lo Tises 3 342,42
/- /tos1s Axmyz 445 474, 90 | Spray ﬂzm‘ (cAse) 1 36.57
W 0630 ]| 00
|/- 2 X, 12301 1130 62,00 jo.s | (st,00| Poces or Jhue? Tire 3 /4, 3]
w 100 v
- oss Z ke | 12301 /730 | S3.00 | /0.5 | 556,50\ LASE _oF S0z Sprmres Tatl A 37,60
[~ Dnzer- 955 (430 1/630| 53.00 | 2, (06,00 | Box_oF Towwue [mesms 1 9,09
. u/ 4 OG30]| 200 P
[ Bacrive A, Buxst | pio\inse| 30.00\/0.5| 31500
13- Frereency Fa Amﬁxs 3x3Y [02.00
ﬁ E
2- (ps CiiRopa 1o sxAlHS 2X 206 Y3, 00
2= 6 (. ThTECRATORS 2Y 45 90.00
N2-Ll. DeETECT S 2% Y5 HY.00
|- Fansy brzot TEsee 43,99
.Z:[zér_vc:éﬁ_ézwme A//(,
— Mo Starze Jooe Kzr N
=57
4, POF4t EQUIPMENT COSTS $ GM%&“ED 18. ?Oﬂ-MATERlAL COSTS $ é?/’lf
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CONTRACTOR-—-OWNED EQUIPMENT/MATERIALS REPORT 2)/2;'%);’5)?1,45 éo’ Cg;tC%N;TB;d?y
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Page 2 of 4




Addréss."o.ﬁ[ | ﬂ/;ﬁ ..Zv

Deliversd'to -

Abde

13%:5J00D:

NTSAA . #1OA

7
!

‘unm uw-. Bie, earmer. ac 18340° ey




~

L L L

L C

L L

C

L C

V. " SUBCONTRACTOR REPORT -

» 5 Ok

CONTRACTOR

CONTRACT NUMBER

C3-9Y-02Y

PRST.

A&// [TATELTARS Co

UMBER

H /373

DATE 7/2Zf)

. Y
19. SUBCONTRACTOR NAME

‘o 20 WORK DESCFHPTION

| 21.suBcoNTRACT]
"AMOUNT

Auzs

é’m@ _?-

43,99

/4 VIS .

&M

. ':;- W00

Moﬁ oyao /330"

_ QATE

Corman Fxca VAT#&«
17 10 |

Maxe £ -

At

REG. . QT =R ¢
5,8 23,514y 20

i

TRUCK > ﬂA’IyFK ]

b 0/

55 73,5 2¢ 3§

-DEM085 1460 - 2300

23. REMARKS

‘BZM(,'K Drrvep

2 0/M

&fz',ﬂ:.

5_25

. ] S [v)
(2204

540

50 %en Aowpoy,
ly 25 7, 520

!

/ [RAC Tok. 18 ug @ﬁza_/m ,

A i

Su,u OX

_Brestrre Azk (13)

n

L0

& /‘}WAQ‘TI/U& ,gzca
<~ AwazTINe Lzee

/, :252/;"3’0 < AwATTING Brie
A

& AwazTIve STec

|+ /5% %4,4:/2/\3:/(/&

2/%,29

24, CONTRACT CEILING AMOUNT

*254,000.00

CHARGE

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE

S48, 70474

22.#5;*LSUBCONTRACTCOSTS-

7 -

26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT

*of, 2957

contract.

| certify that thls report is a true and complete record of the Iabor superwslon travel eqmpment materuals and
subcontractors which | ordered and authonzed from the contractor in the performance of the above- cnted

s "/ms 5g

I certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

Signature of OSC RaprM

- |Scene
» b

19

: | Time Arrived on

Time Departed

Signature of Contraector's Authorized Representative

RN A A

Date

7-2-53

EPA Form 1800-55 (1-82) Orlginal — On-Scene Coordinato?
Copy 1 — Contractor Page 3 of 4
Copy 2 — Procurement
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US ENVIARONMENTAL PRCéTFE‘CTlpO(;JNgGE:S;D CONTRACTOR CONTRACT NL.IMBEH
RDOUS SUBSTANC ES E
N2 A CONTRACTOR COST REPORT W MATERTALS (ol 65 94— 002 Y
NUMBER DATE
CONTRACTOR PERSONNEL REPORT PoT. # /373 7/3/&2
3. HOURLY LABOR 4. HOURS 6. TOTAL
RATE EMPLOYED 5. HOURS
' 7. TRAVEL AND B. TOTAL
1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION REGULAR |OVERTIME |FROM TO BTBI!iAAEK EESU- 07\1512' SUBgc')SSTTESNCE PERSONNEL
L~
6 REATHINVG 41% 54/15 HARGE.
] 0L2D !} 200
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oscr+ “/UW Okm! $o3A¢ vensonneL costs @6£3.50
EPA Form 1900-55 (1-82) Orlginal — On-Scene Coordinator

Copy 1

— Contractor
Copy 2 - Procurement
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CONTRACTOR—-OWNED EQUIPMENT/MATERIALS REPORT ﬁ[éj /‘/A‘Z:{iﬁz{@' D;ég‘?i-daz'y
ot # /373 2/3473
9. EQUIPMENT USED FROM TO HPOEJiR HOURS COST INV&Z;'Q}EVRlA Z/lézf(;i'cgé'% 16. QUANTITY COST
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Original  — On-Scene Coordlnator
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Copy 2 - Procurement
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LeoT. 2 3773 7/3/53
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: _ CONTRACTOR CONTRACT NUMBER
w % "4 i 0, SUBCONTRACTORREPORT: . 1. ' - g O,M///){{JA%EZ#AJ Co. DA@E? 99 -c002¢
S SENU BTN R R SR : % [ Plr # /373 25/ 53
e .o Cowiows SRY 0T ) 21.5UBCONTRACT| 23, REMARKS
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- o
. e .
i /} 2 7
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Mxxe me:m i ODF;L
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v
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[ g
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/75#
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1 & - : - - L ~ 2
" - N : ] o ."-
- 1/5% -/xﬁ/ﬂl ING LA.80- |
r
CHARLE |
L1 -
L
L - - ' L n . 5‘1 _: (&) [ " .
T . S I CoL W .
: B ©e L4 - P e oo L
‘ ¢ * : E.‘ - ¥ i LB - e :' - :- ] :‘ ‘.-' -_d N 1
-5 Ty i - AN T - “ ‘ LR
o [T T T B = o : [ T : .
o - = = . R : I o
.’l. e} " ~ < " = . :..‘ n i) r-- . = I'i < o
S A 4 £ DR L
- = e P BT i .r') o 2 oo T F
YR Z r L : = Y S ; z B < . 2 N
=80T e = w F oy AP
) A T Ry E ¢« nhos o
: Pror T e c 2 € n z & i e
z ~ - . P . L 1 e LA e . " N = -
S S T SR I 24. CONTRACT CEILING AMOUNT s
: :r‘ . : - = b c ‘f:- £ & 3 ‘.‘; o .:.‘: < s ) 2‘9&00/ o0
- ~ I . N Al . * 4 - < . - [ 2
B TR . L . ‘. - ] 3, & R
; 5 R S o g i s L : 25. TOTAL ESTIMATED CONTRACT COSTS TO DATE - $ )
¢ N SO g 2 ~ a9 7 L_— ¢ /é%\g lol ‘7
E - K} . . - _“ : - s < '.' 2
22. aozc'suacoNTnAcr costs + . S S e (03£ 7‘? 26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT |$ gs‘ Loy 13
v : ~ - - - - : . L -
7 F— C 7

contract.

| certify that this report is a'true and complete record of the Iabor supervmon travel equrpment maternals and -
subcontractors which | ordered and authorlzed from the contractor in the performance of the above-cned

.

| certify that this report is a true and complete record of the labor, supervision, trave!,
equipment, materials, and subcontractors provided by the contractor in the perform-

- - .. < G ¢ " _ - " ance of the above-cited contract.
Signature of OSC Reprexantatlv g * a H Tlmé Arrived on - TIme-Dapar_ted Sighature of Contractor’'s Authorized Representative Date
- s % - << :{Scene - - :
@ 2 £y kYl o - b - -
w Al © o N 7-753
EPA Form 1900-65 (1-82) Original - On-Scane Coordinator
Copy 1 = Contractor

Copy 2

— Procurement
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.




Form Approved

S S e S N S N < S O s o A
US ENVIRONMENTAL PROTECTION AGENCY CONTRACTOR CONTRAGT NUMBER
e 2 Mirzezaes Lol 05- 7002
CONTRACTOR PERSONNEL REPORT PhoT H /373 i 7/y/X]
3. HOURLY LABOR 4. HOURS 6. TOTAL
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Copy 1 -- Contractor
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— On-Scene Coordinator
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CONTRACTOR—OWNED EQUIPMENT/MATERIALS REPORT Viid MfTﬁﬁﬁ?U Co. o(fwé? - 74 - 00 2 f
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o cavtrment useo pro e B I i 1o e e o ooy |
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/)Ko TEcTave CloThang M/ (/
SEE szmmw Btearu. /// L
ASCAVE SySTEN ~fe
[~ Lowiboy TRATLER p/e
[ Corpntrbzizry (s | (Soob ear) v/
[=Cyantoe Mo / &) w/e
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C L L L C L L L C C L C L C C C C
. CONTRACTOR CONTRACT NUMBER
. 3 T "R EPOI ’ : . - -~
" . s, SUBCONTRACTOR REPORT . 24 LTATERTALS Co | 62- 740029

.

FROT: _ # /373

20. WORK-DESCRIPTION

| 21.suBconTRACT]

AMOUNT

23. REMARKS

19. SUBCONTRACTOR NAME

<

<

Y5:99

&— Awpzrive Bzie

Avrs -

CAR

AR T

r

<— AwprTIne Bric

9. 00

. . c, . .
S t)SH thwpzic
: CHARGE . /3.35

DATE 7/y/5‘}

24, CONTRACT CEILING AMOUNT

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE

*250,000, 00
*120.225%

E - ' - .
22. & SUBCONTRACT COSTS

",

\ a
N

L /ﬂ?i}‘/

26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT

s 79764.%

| certify that this report is a true and complete record of the Iabor,'super;/'ision,'travel, equipment, méterials, and -

| certify that this report is a true and complete record of the labor, supervision, travel,

’

subcontractors which | ordered and authorized from the contractor in the performance of the above-cited - ) , equipment, materials, and subcontractors provided by the contractor in the perform-
contract. . . - , . \ W " : ance of the above-cited contract.
Slgnature Representagive E : | Time Arrived on - |Time Departed Signature of Contractor’'s Authorized Representative Date
- - - | Scene . .
R , : T gL
= e 2he >

EPA Form 1900-55 {1-82)

Origlinal

Cop
Cop
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y 2 — Procurement
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L Street ! " 121l 29 lwesliro 313 &
Lo/ i
E s C:%a W/ OHM: £ . 2. ;j_j,&[),)w -fe;AI'PERSONNELcosrs 4",”74’
PA Form 1900-55 (1-82) Original — On-Scene Chordinator

4




LT C [ C C

Farm Aporoved

[_ E i (’ C [ [ [ [ gg_pl’mtl‘z’nr%)ale: 6323%%—’ E
US ENVIRONMENTAL PROTECTION AGENCY CONTRACTOR CONTRACT NUMBER
ESPONSE FUND
A CONTRACTOR COST REPORT Y. Materzals Co| 63 - 99 - 002
AGEHLARNT NUMBER DATE
CONTRACTOR PERSONNEL REPORT PROT. 4 1373 7/5’/g3
3. HOURLY LABOR 4, HOURS 6. TOTAL .
RATE EMPLOYED 5. HOURS
- "SUBSISTENCE | PERBONNEL
1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION- REGULA?’! OVERTIME |FROM TO B"I?l?\AAEK E\ESU QT\{SE. COSTS COSTS
Brestnzng Arr Sugchagees
| o630 | 1200
' T LE/H/E/U5 5 {300 t(p30 Q9 S op
04630| (200
T, W/ARREN 5 {300| (30 1 15.00
(G HELLER S 0630 | /200 S5 27. 50
0630| /200
7,— &‘HINJV 5 (300 | (630 9 S0
o630 | 72060
K Grant 5 (300 /630 Vi 95 00
0b6Jo| 2100
<. Ray 5 /300) 1630 9 45.00
7 0630 | 1200
K/ KISSINEK 5 1300\ /&30 i 45,00
0630 ]| 1200
£ Sireet 5 1300| 7630 9 95,0
0630 /200
M. P ERRING- 1300 | /630 A//G
e /{MA é& //VIE[‘Is i RAY F00,00
( WI,, L H,, /hf g /#ME(J’ wg L U’éf,LG—H,, K KTLKS#R(;—, CR,, CB_LCL M, S L LS H ﬂﬁ\r
A A 2 . -
6sc! z ,U ék/% é: , OHN,: _su. #. J/{o.a,,,,b 'Foa:PERSONNELCOSTS 7060,50
EPA Form 1900-55 (1-82) (c)rlo‘l’nial —gnScene COQInator . Tota
op - Contractor age 1 0

Copy 2 -~ Procurement

| s




L L C L L C C C C C L C C L L C C C
CONTRACTOR—-OWNED EQUIPMENT/MATERIALS REPORT :ﬁMAzﬁfﬁ“ CO lza:?;/‘/‘;OOQL/
k5T, 1373 S /83
9. EQUIPMENT USED FroM|  TO HZELTR HOURS|  CoST Toypis e o 16, QUANTITY CosT
/- Prex-up el00| Tyvek farer Suzrs 24 19.20
/- wa 6l. o0 SAMPAE Grhoves [OO%. 200,00
'ﬁfcm[fau:rp TRATIER. 306,00 (302 SanuE - TARS /72 //S. 20
2 /44c, 34,00 TEFIw TArE Z Rort Y0.17
/- Crew TnzieR 128,00\ Pze_Tases 2 case aad
|- Moszi Awaryv?, 9y, ¥74,00
/- Lxcanrma / 4, 17, 646/(6;3;2‘07 522% GR.HX 1951 S%%00
[-Lonvet By, Duxet (33 1500 S300| 6 | 38,00
- Dozen_ 955 oso| im0l 5300 3| /5900
-ENERLZE«UC)’ 4.&4 X Y x3Y (36,00 ]
2+ 6345 l HRommmW//j 2X20b 4/2.00
2-6nl. TTebdATIRS 2¥ 45 .00
2-6 G DerecTons 2 xY5 90. 00
| = (GRAPPLER HEAD /30,00
/= B bt Testzn 43,00
/- lrezeer Counter Me
= Ao StisrveToos Ker M/
/ ﬁMAHﬂE /fvo gucKEI ?t;éoo Jose | 3000 | B 240, oo _
B f—— Ctruey [n oL 58,1
RN /70 b7 557 ) A PSSP - £ 74



C L L C L C C C C C C C C C C C C C C
CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT Or;HA/C‘;:QRTE/QML‘S‘& cngCTqN;Z-BEﬁaﬂzy
Peor 4 393 "7/ /53
5. EQUIPMENT USED From| To HZESR HOURS O | pragg MATepaLe vseo 16. QUANTITY ey
7-Manzeop Ao Suts . 7XL8 76,00 5etvace Cimter on Trre Twsp (Sus) 6.0
3-Frere b, /41& /ZM’S 2 %39 [02.%
/- /’7%5 Resozonzons /xY 49,00
0-Fus Pz Kespeamns N/
Y-Prorecrzve Clompive ZRAPY) 240.00
2- §ELF Z&/Vf/wf gﬁEM} /4/ 74 A /07 214.00
ChsehtE Systen Y00
/- ngoy JRATLER Wz
|-Los TI0 IAITM HAMG, W/e
[~ CyAnz GEW, N/e
/= Suerzee MeTer (e, N/e
s F  Lhwpzve
CHARGE .90
o 07 cauiment cosTs s 439U, 00 w.:oEfI:MAremALccosTs s L 90

EPA Form 190 1-82)
-~ jn //_/,Z /

Originat

Copy 1 -~ Contractor

Adm L. [OZAW-/D Copy 2~ Procurement
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LITTLE'S
MOBIL SERVICE

WE GIVE TOP VALUE SERVICE

PHONE 489-4734 - . S

222 N. LIMESTONE ST, =~ S

- GAFFNEY, S. C. 26340 . _

WRECKER SERVICE
FUEL OIL DELIVERY

) -
SOLD BY - DATE 7 { j? _'

S ape

License No, Mska Of Car | Mode! || Acc't Fwd. . ..

Gals. Gawlih

Qts. OHl

Iy

Lbs, Grease

Lubrication

Washing Polishing

Tires . - .

Tubes

\
Accassories R . f)/

This invoice Includos All Taxes




C L L L C L L L L L L C C C C C C C
. - '-k_ CONTRACTOR CONTRACT NUMBER
ot su'raconmAcron REPORT g s v \QYSUTERTALS Co\ 6T~ T ~OP2YF
T R S A AT S : WNUMBER DATE { / /

T, _‘ 5 E . a _}, K v E ERT @7: # /2?.} lf' 5:2

19. SUBCONTRACTOR NAME -

. . .- o LT
) : K 17 ot

. 20 WORK DESCRIPTION

"AMOUNT

21.SUBCONTRACT|23. REMARKS

VIS

&= Awazrzpe Bzee

s

R /758 H

™

S SN S L.

Y899
o0

<—A WAL TING ﬂxu.

S0 0K :‘_;'..

b’/f/}ﬂ/, Aa:o CVA JB)

fa. -F>.

] 255&

< /4 WAL T ING ,514(,

[ OAHAV E(cA mzz:gcy-

.X».
>

45} 20

(—"A WATT ING ﬂu/.

M, /gsﬂ?zys 'ﬁﬁcr 2

HRS" Af 2"1 - 7

/é‘é

~ -

;L 0t 3

#s: AT b= o

9P

0b301//30 -

x

530 -0 BAMUME 1230 1 /30 7[1}?5 ><_2$= ‘2}'25

o E Totae 48300 |
SusloTAL 597.79
P 3/ ./ mma CH/M&E | 99,67

Gk wal TL{CKI/UG» i

770 3 was +04ﬂ7 K’fm

%?Lj 5

é“A WAL TING ,gru.

7‘ 7 s 1) /%mrm Z/fA/z&g 34,49
' _T . " 2 H H *} . X ] “ .: -; s T e ,i = [T
: e - . o
- ) - A TR R M 24, CONTRACT CEILING AMOUNT sgggoooP
x o N . Lo s A
N . cow EE AR . 25. TOTAL ESTIMATED CONTRACT COSTS TO DATE )43 HX 81
2 . . - : o - - e ‘ . . - U
£ S’C. - ) T i - 5500 ol 7
22, SUBCONTRACTCOSTS & & & & '5’ 5 AL / /8(/ 65 26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT

contract,

t 2 = z

=

| certify that thls repon isa true and complete record of the Iabor supervmon travel eqmpment matenals and
subcontractors which | ordered and authorized from the contractor in the performance of the above- cned e

ance of the above-cited contract.

| certify that this report is a true and complete record of the labor, supervision, travei,
equipment, materials, and subcontractors provided by the contractor in the perform-

S 65101
J

! K - .
Signature S Repre!ent tive ~ o ' % - Tlma Arrived on | [ Time Departed Signature of Contractor’'s Authorized Represantative Date
. - - = . - v | Scerie m ‘. : .
> s o P = o B 2 /=S5
. . & :. v 2 i A W
b < .. o L. “C 4}' - MDQ(L—’\_

EPA Form 1800-56 (1°82)

Original -~ On-Scone Coordinatof

Copy 1
Copy 2

— Contractor
— Procurement

Page 3 of 4




c -~ C c C

Fnrm Apbr roue ed

EPA Form 1900-55 (1-82)

Copy 1

Copy 2 — Procurement

— On-Scdne Coordinator

-~ Contractor

. L L L L . C L L L O ot Zr . .3058 C
M ONTRAGIOR COST REPORT - 4 MATERIALS Co.| (0B- T J0XY
CONTRACTOR PERSONNEL REPORT W;;MB/EE?‘Z OATE 7/&[53
W, Tdortlsons SuyrERVISIR YS | Sl loeon| /530 g |48 502577
7. Hzeezms CHEMIST 3 | Yl \owwo| 1830 g |45 2304
B FAVRE " 35 | Y loew! /330 2195 g5 Tl
M. EoeLsrock ! |35 | 46 |i300|0ege g Y 130 \%
7. HERzTo ! 38 | Yo 1po|ssoo g 14 A
L AFAVEWS (zem Forerpw | 29 | 39 losed s330 3 148 ALY
7 WARREW Louzp, Orcuami| 23 | 3B iokpo| /332 7 145 AT
K. Krwsznmesr 7 /! 28 | 33 loweol /330 g 145 LA
Z. Guzww " ! 28 | 38  otas| /330 g 145 > Al
LK SAunpess Loz Lowzeoe Teem| 22 | 30 osoo| 1830 VAN Yee
R Grawt ﬁfomsxz 7’4#/ 2) | 29 ool s830 2 148 b 505
. /69/)/ ! 2 | 29 |vew|/830 7 145 b Eo??
L. Aarsour ! ” 20 | 29 lowwl/e00 g1 ¢ LA
(& Mokrow § 4 2] | 29 \mw!|/330 g 148 e
S Areszmp § " 21 27 sm| 2100 7z 17 707
P, Ste=t ' P 29 Wb | /53¢ g 148 Web-130,60
Lo, HElIER ! "2 [ 29 losoo| /700 g |3 LA
C. BAVES [ i 2] 29 lo701/830 g 13 A
osc: L ). OHM o, o >/ | 253 pemsonneL cosTs

Paga 1 of 4
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Form Anproved

C {; C [ [ C [‘ [— E E E E [ E [ gxplmllc.ﬁ:%)ale: 632(;7(;?3’: {__
US ENVIRONMENTAL PROTECTION AGENCY CONTRACTOR CONTRACT NUMBER
e et o W i aLs Co| 48 ~74-c02
CONTRACTOR PERSONNEL REPORT PRoOT. # /373 7/& /5_3
3. HOURLY LABOR 4, HOURS 6. TOTAL
RATE EMPLOYED 5. HOURS 7. TRAVEL AND 8. TOTAL
1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION REGULAR |OVERTIME |FROM TO  [BREAK | REGU.|OVER. S B anENCE PERSONNEL
@g&q THIN G AIK éﬁ(ﬂcwﬁc«&s
Obdo| /100
1. LEAVENS 5 1230| [B00 // 582
' 00| /200 -
_ 7. WARREN S 1230 1300 Wi 550
T. GuzmN 5 123 | /800 // S o0
/e . é‘ﬁ/‘fﬂj S 0630| /1200 58 217. %0
0630 [1100
C. /e AY 5 /230|500 < 29,00
. 0430 | 1200
K /(I/VJIA/&E/Q S 7230 | 32 // S5.00
b Steet 5 (500l /752 2 .00
\ 63¢ | /200
& Morssw S (400 | 4sv0 6. S 32.5¢
: 3 oo
_._ﬂufé&&ﬂf leRMAN) /230! /800 /{// £
[ = Fure FER [tems X0 : 850,00
CwT, 8, BE|TH, 1E, TL, Tuy KR, 72, K, K6l CRICA, airy, 5, P3|, HE)
1 = HALF @% Drssrs 2 X25 52.00
(&4, CR)
osc: %HO%A/ - OBM: _cu. fﬂ/kn . i‘a‘%‘?:PERSONNELCOSTS 2005,5
EPA Form 1800-55 (1-82). gcr’lgl'ngl - ggnst::::&::oo%uor bage 1 of 4

Copy 2 — Procurement




. r r [ [ C C C L C C C C C C C C C
CONTRACTOR-OWNED EQUIPMEl.\IT/MATERIALS REPORT CO/;}-R%ZRT—E&AAS (d CZRACT NUMiE;ﬂ Zy
Seor #3106 /57
9. EQUIPMENT USED From| To HEEURR HOURS cosT Tyl iﬁ.AL)ZZ;gﬁASES 16, QUANTITY CosT
(- Prer-up 6loo|% o3 Spupe Thrs 288 | /7.3
/- Vaw CLOD|Crse or [zp Tapes 1 /(4. 14
V[ l/ECO (Zh ZZAI/;.EJ( 3&@2& /&445 0F_TEFLop [AkE i 40,11
[-rrce ,7/7/111.5,4 /4@ 3900 ﬁo HlES oF L Foe b Yy
[~ (hEw THATIER [25.00\ Tyuex_Suxts Y8 | [53.90
[-Mops /7,{//?1\)’7 Aélﬁ 97400 /QOLLS oF 2‘)/’5[ Jowsis 2 2.50
/= FXcanntor 73 /m Bue o | iwo | (,2.00| 9 s58.00| Drsposppme Lotres | Yoo | Sp.00
/ ZﬂAﬂﬁﬂ / 7 m 514;(57‘ ff;; Zs:: 5300 [/ 583,00
/- 0035/4 9_5’{ /520 500 | S3.00 | 3 (59.90
/- gﬁCKﬁDE A 72 gmgﬁf 0357'2 /1293: 30,00\ / 0\’ 200,00
- Coraereer Heap ' /80.00
7~EM£&EMW41A Hiexs Yx 3¢ [36.00
12-CAs Ciporprperapns 2 X206 4/2. 00
2=l [ETECTURS 2% 45 .00
A=(r, O T MWTEGRATORS 2% Ys 90,00
[~ sy bt Tester 43,00
[~ GrEzEX LounlER M/
- low Srk v & Ton Kzt N/
o, 521 caurement cosrs s Contrmucy o EemareniaL costs s $770/

EPA Form 190 5Z)1-82)
OsSc! é m

ORM! . R 2 Fop e

Origingl -~ On-Scene Coordinator
Copy 1 -- Contractor
Copy 2 — Procuremant

Page 2 of 4
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C C C C ¢ C C C C C C C C C
CONTRACTOR—-OWNED EQUIPMENT/MATERIALS REPORT Z’yajl%;fkﬁzf @ coz%c-z gh;f;& 2 y
v S I
9. EQUIPMENT USED CosT e IR 16. QUANTITY oA
7= /%A)prw Al(’ §u//4y 8 46,00 /OA’OPAA/E G.22
3jﬁ£/€&EA/6)’ /411 /fﬂ&g /02.00!/ bx2” Bk, Busyzwe l. 7o
-/ 72, ¥,00 df/-‘.zce SutllzEes 2.8¢
O~buu [ fEstnm N/E
4 - /%rfcm:/ﬁ J/oﬁmur 244,00
2- 5ELF [oﬂﬁm}fﬂ ﬂ,(fm. 2/4.00
CAscArE Sys7an Y00
[-Aoyboy Tepzie M/c
/’[oﬂm 116 CimieR N/
/"[J/AMI&E Merer /el _N/c-
| LE 5/‘757512/45,0 Nfe
/- T Tow EM&L X2 ()f/éﬂj 200,00
[~ larER LASEK pMe
+ /5%  fwTee
CHARG E /.65
4. $07AT £QUIPMENT COSTS s 494 {‘ 0O s 545{ MATERIAL COSTS s )2, 65’

EPAFormwi)iW- )
N <ra f} //‘—.’/ /,,

numy _fu. - c,?»/uv-}”%

Original — On-Scene Coordlinator
Copy 1 -- Contractor
Copy 2 - Procurement
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t

312 N. leestone Street -
' phone 489 0268 or 489-0269

o “GAFENEY BUSINESS MACHINES INC.

- Gaffney s c. 29340

D /somav
i

SN

pl // ﬁﬁ//

| DATE 7_&

PHONE

ADDRESS

cy

. "i o
e
T .

[0 CASH ~[] CHARGE  {J MDSE.RETD.
3 cop.. QO pabour

[1 PD.ON ACCT.

f |

" WESTERN AUTO ASSOCIATE STORE |
L Cherokee Shopping Center. . :
" GAFFNEY, S.C. 29340 '

" Phorie 489-7161

‘ rcusrc;uen-a ORDER NO. | PHONE ° DA : N
b N : . (; 19() <
- . . I /

. NAME o ﬁ LA_’ H, —
B :L‘—’, .

ADDRESS

\ Thank You! |

TAX

TOTAL .

! : i i
. : . X H H

. . . . i i H

: ! : H H H

Y

e AN clalms lnd returned good: MUST be

#e ncoomp-nbd by this bllL
o ‘Thank%u

. ssmes soa

-7



L L L L L L L L L L C L L L L L L L L
i ) , CONTRACTOR CONTRACT NUMBER
‘. SUBCONTRACTOR:REPORT O MATERTALS Qo E3—FY-092Y
T NUMBER DATE
e Aoy, #1323 1/6/53
. . . k - L o - 21.SUBCONTRACT| 23, REMARKS
19. SUBCONTRACTOR NAME v 20. WORK . DESCRIPTION AMOUNT
YIS CAR - 48,99 k—AwaTTING Brit
/4 VLS CAR L Y, 00 E—AwarTIne Bric

Suw d{" '- '.

Leeau. ,41,( Lu@w, (25)

-‘.2 /5,"'/20

AwazTzme fric

SHRTAY Secaprry

3THRS, FoR - [ /2/ 443

299,75

$<— AwazTIve Bric

SPOMRTAD - SELURTT TV

56720

— Awarrzre Bue

Lonbipy Lxesvprovg

29 _/“//2@ LoR é/?o /A

‘<_'/4'WA‘I Trpe Brie

M ferpzv - Ree: Bi

AT 21/44 .

575,00

oL 45

' /63
AT 30/

/239 -

/38
/ 200
goo_{| AT 284k 295

f 50-¢C gﬁck//ﬂﬁ g

AL 5 75’ 00

“ 3uﬁ2"afﬁ/\

/ 698.74

+/é' ”/ /4//4/!/1

mvc« Cfm&g

254,%/

7:;‘0 élm& + Dazuy /@ﬂf

é"’AWAIIIA/ o &ru.

912,50

.G‘KAQV TM&KI/V&
_t25% Aén

24. CONTRACT CEILING AMOUNT

sQ50,000.”

é%, vird

ALJ:A/&« ///AK&E L i

26. TOTAL ESTIMATED CONTRACT COSTS TO DATE

smqﬂioa”“‘

£3T-
22. FOTEL SUBCONTRACT COSTS

26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT

contract.

'"52 ‘137 79

| certify that thls report is a true and complete record of the labor, superwsion trave| equment materlals and
subcontractors which | ordered and authoruzed from the contractor in the performance of the above cnted .

ance of the above-cited contract.

| certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-

* 50045

Signature of 7 Urew%
%/ +

Time Arrived on
Scene .

Time Departed

Slghature of Contractor’s Authorized Representative

Date

76-83

EPA Form 1900-66 (1-82)

-/Q./ f‘ A)/Ap“~ o
Orlglnal - On- Scene‘éoordlnator
Copy 1 — Contractor

Copy 2 — Procurement

Paga 3 of 4




Form Approved
. [} 'prov, 2000
E L L_ [ [ L L L L [— E L . [ L [— E.{\;)xmnor: Dgre: 0-30-83" E
US ENVIRONMENTAL PROTECTION AGENCY CONTRACTOR CONTRACT NUMBER

A O ONTRACTOR COST REPORT OH MaTerzALs Co\(o8-FY-O02Y
CONTRACTOR PERSONNEL REPORT x0T, #;%35,;3 PATE /7/7/5‘3
W, THompsow Surerirsod 48| 5¢ Do /200 17 L34
7= Hrecrws CHEMIST 35| Y6 ‘owm 30 714 KA
K FAvee ! 38| Y \owo| /500 g 1Y L4
M. EoerBRICK {{, 38 | 4G Yg0,0600 g 19 SN
J. HERzz(s ! 35| Yb \moloseo g Y DR
7. AEAvENS GEn, /EMEMAA/ 29 | 39 ool /Ts0 Y |4 Lt
7 WAMEA/ E@u:z:p, ﬂ/FK 2% | 37 |osoo| /30 Z 1Y 1 \9*
K Kzwnszwers " v 23 | 3% leen| /%o 2 14 PIZL
7. Guzun / " 1 231 33 ool /300 7 |4 %
K. Sa UNDERS /%:7 (oNTRI (B, 22 | 30 wapo| /500 Y A ~70
. (zRANT Kecovety Jeey. | 2/ | 29 lpeeol/500 g 1Y b
C. _Ray 4 "L 20 29 ol /s00 g 4 2
C. Barsous ! ! 2] | 29 lowol/s00 317 ) W
G Morrow ! "l 129 wsl/e Y ¢ \
S, Agepzva ! T 120 1 29 el /300 7Y \o
£ Stzeet T 120129 lwwlwel |8 1Y G
& PAVES g " 12/ 129 losol /st 714 1
ose DU Toabode TSNP O [ - ST
EPA Form 1800-55 (1-82). Original — On-Scene Coordinator 7

Copy 1 -~ Contrector Page 1 0f 4
Copy 2 — Procurement
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Farm Annroned

or"" * provc” ™’
L Edpo.o.

20007~
<. v.J0-83 E

EPA Form 1900-55 (1-82).

| L —r _r | r r r r ION ArGENCY r r r r CONTHAECTOR CONTR:\HC?NUMBER
N ONTRAGIOR COST REPORT - OH. MATERTALS Co.| 6F-T/~002Y
CONTRACTOR PERSONNEL REPORT p/(OT # /373 OATE 7/j/gj
/4 d/ TI
ﬂkEAT/ﬁINé- TR URCHARGES
I AEAvENS _ 5 0630\ 1200 | S 27,50
&, Nakkow | S 0630 L200 S. 5 27,50
P S/REET ".,‘_ (Sc pA) S 0630l 1200 S.¢&| 27,50
( éﬁﬁ/vf } S /830|600 b 275
C._ ,eA y S 063014200 S5 27.50
v IA//MRE/V S o301 /20 525 _27.52
/< K I/VJIA/@E/Q S 0630\/200 55 R7.50
J. Guzmn 5 063|200 55 27.50
M. Pergzy 2630|1200 s
/S —Fu //EK ,Z‘ZEMS /9X50 Y0400
W, 7H, HF MET; 4, T/.,, WK j( Tc’/ ng?&, 2.9 (4? é /‘1; 54#&5 cgl, 7‘/‘/,0) .'
056 " 7( éZ% Eéﬁ%é owm: . ’?KQMQ’\ EST rensonneL costs T 300,00

Origlnal = On-Scan(Coordlnator
Copy 1 — Contractor
Copy 2 — Procurement

Page 1 01 4



C L C L C L C C C C
CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT 2. e MATERZALS Co (0P~ 79~ 021
Frov. #3773 " 7/7/83
0. EQUIPMENT USED From|  To :F::?zza; TotaLl  ToTaL T S e aggs | o Coor

[-Preg-up G100 7}Z/a< Prse. Surzs 78 /ST 40
)~ Vaw 600! Tyek Dese. Hoows (00 75 00
- Decow /Fouze. 7,54125/ 206,00\ Rows or bisen Towess| 4/ 5200
[rezee TRimcr /454 39.00\S7s oF RSG3 Crer| /s~ | //9.25
- Creiy ?gﬁrzf,e 3 J25 00|80 Samose_Tars 238 | /72.90
/-Moszs Aupiyt Las Y7400\ Cunzuce Taees Loxsas g22 /1S, 0%
[-Lreamor ﬁ/gm Bue. 7:33 ‘-:j;gz Q0105 | G651, 00| Serectasrresd Taps 252 /4,09
/ 'AQADEK %’ﬁ Vo, 544)«7%(;;; ;;C;g 5200\ 3.5 4sp.sp|
)-Lhzen-F55  ltelinse| s3.009.5] 503.5
Y~Erie CENLY Aze Prewd ¥ X34 [36.00
2-(44 @@MA@&@PM : 2 X200 4/2.00
2-(n(. Jereeqons | 2 ¥ Y5 Q.00

—l (o T Ts6rATOLS 2x 95 D000
[~ CRAPPAER Hepn /80,00
|- Flagy boavt Tesles 4300
|- GETLER Lonyzer WY
/= Mow SPagxawe Jop Kot N/e
/- ﬁAc/(HoE / Nuos Bucxerie22 12°° | 30001551 /LS00
o el caurement coss s Conlivuey. o Fa warenia costs ; 459,02

orm 55 (1-82)
TN il Mo anin o s Ao g

Original  — On-Scene Coordinator

Copy 1
Copy 2

-- Contractor

— Procurement
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CONTRACTOR—OWNED EQUIPMENT/MATERIALS REPORT coz;?/c/;;&mg 6&' éNTRACjUMB?&Z 5/
Pro7 A 1373 "t g7 /83

o. EQUIPMENT USED From| To HZEURR oLl TomA o ) 10, ouaTiTy TSJS‘}L
Z-Mawzrpp /‘ZI/@ Smﬂziy S oA X3 SYY. @fIc/(E,v + Seeew L/f/eﬁﬁm‘?;ff” g (- 5/
Y-Fuepervey fa Aan fé@&s 7x3¢ (360
[P Face /@S/’.MA RS /XY 4.0
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Expiration Date: 6-30-83

US ENVIRONMENTAL PROTECTION AGENCY CONTRACTOR CONTRACT NUMBER
HAZARDOUS SUBSTANCE RESPONSE FUND _ _
CONTRACTOR COST REPORT OH. MUTERTALS o, | 68-F Y- P02Y
NUMBER DATE
CONTRACTOR PERSONNEL REPORT //eﬂf _-#- /3 )2 7 //y/ﬁ
3. HOURLY LABOR 4. HOURS 6. TOTAL
RATE EMPLOYED 5, HOURS
7. TRAVEL AND 8. TOTAL
1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION REGULAR |OVERTIME |FROM To |[BREAK | REGU-|OVER- SUBgéSSTTENCE PR O EL

TIME LAR TIME

Reeaize Ao Suedisporss

T, LEAVENS (Scia) 5 0 Voo 7 35,00
G [loaRow o vs Ja%0| 1230 ¥s 5250
C. Kay (SCBA) S5 1230 | 7600 7 35,00
T2 WARREN 5 txsal 723 /.S 52,50
K fayszveer K1 200 | 1730 5,$ 52.50
J. GYTrm S 301113 /0.8 52.50

M. Peerzy (Sue) a0 |30 M

T

(G —Furs_fri | [eers foxsp| | 900,00
- (wr, TH, HE, TA Tw, KK, TG, &M, KS|RG, CR, CB, $A, PS| C8, b2)

&S*EPERSONNEL COSTS ’7‘5'7(9' 00
.

EPA Fo 0-65 11-82). Orlginal — On-<Scene Coordinator
- - ) 0 Copy 1 — Contractor Page 1 0f 4
AL ’ Vs , . Copy 2 — Procurement “ 7, . . - Y /. )



C C C C . L L L C C C C C C L C C L C L
. CONTRACTOR--OWNED EQUIPMENT/MATERIALS REPORT CO;;;H;;;OZTE'QIAAS 6d cggi(};tﬂ-aé}z‘/
Sy 70 /73
6. EQUIPMENT USED From| TO HZEURR noums|  cost I N 16. QUANTITY TosT
/- Prek-yp 6L60 | Tyvex  Paren Suzzs | 25 32.50
/- %M/ bl00 | Sarmpee Graves 500 AR, | [/00.00
ﬂE col /faw,oj ZLER | 30b,00 :Qo/.u OF 24/’5& 70_14515 va S. 00
£ JFFICF TRATLER /ﬂcc 29. 00 5473 0f P53 Cner /0 79.50
/- CpEw TrAzier 12500 | Kosars / [/2.60
/- MoszL Amm' AAA 979 00\ Rpres or Ll Tate 2_ 9.54
[-Lxcavpmon //m Bucrer| o |y | 6200|105 |_Sl00 \Cnses or Stesy bt | 2 n3.14]
/ 'KOAﬂﬁK /L/ 5 vo_Bucker 322 ,'27300 53,00 /0.5 | 550,50
[-Drzer- 955 loso 1130 | S3.00 | 3.5| 185,57
0630 | 1200
“&)%KWE / W gﬂcm 1$30 | 30 30.00 |75 225,00
- Barter Gaaorier [%0.00
Y- EﬁEKGE/UC y Azt @a’ | 4x 3¢ [3.00
2-Las Cprpmennnts 2X206 412,00
6L Derecmes 2% Ys Y, 00
2~ & TorecarTiks 2% 95 D, b0
- Foacn oxw] Teszen 3,00
/- GETCER CounTER Me
/- A/o/u SPwugue oo Ker WM/
ha. ;eam.eouwmsm CoOSTS *50//73:/1/4(60 18, 0L MATERIAL COSTS $ 3(0&25’

OB A A

AN s, A",—QA/-—-»N

Original — On-Scene Coordinator
Copy 1 -- Contractor
Copy 2 - Procurement

Page 2 of 4




o N G R G c ¢ T ¢ © C C ¢ ¢ ¢ © =
CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT CONTRWERIA/\S {a’ CONTRACT §g2- &024
o7 41373 WE/7/0A’3
O R o5t | torar|  TomaL roTaL
o. equiPMENT USED o o | |I| S| o e useo o auantiry | A
5 - /A Forp /)1k Sumy Sut 5 X438 340 .00 NONE
_/ 5‘15;%5%] A:m //046/41 [/ x3Y 34,00
- 14 e fevzpmns 3xY [2.00
O ~ Fau_Froe Kespzenmes | s
Q- &OTECTJ’V,E Ciornzne \ A/f/c
A ~Ser-Covt. Meaty. ,41& 2 x/07 2/4.00
(ASCAPE _Systen 4. 00 |
|- Lowsoy Tonziee /e
- LorpprapTiaTy (B, L20,00
[~ CypwToe MezR foen 2447
/- Surezoe Merer foen. M/e
/- /I&:TAL /0 VAOMETER 2.9
[~273.S Drasuran Pump W, 00
e * Higtoqr e oo
R L e R S O —




C C L C C

L L

. . N CONTRACTOR CONTRACT NUMBER
: _sdi;c;ONTRA'CTOR"hEPonT; L7 NATﬁ/g.g—’E/;AS Co DAé F-7Y-002Y
S R feor. # (372 7//2/83

19. SUBCONTRACTOR NAME

N om

* . 20.WORK DESCRIPTION

21.SUBCONTRACT]
AMOUNT

23. REMARKS

AR

Y599

< Awrzrrac gzu«

Av:ts .

4,00

é__A WAI TIAM KILL

ﬁom/a/v Emmm@

L ZAL’—'.' g

E—AunzTInG Bric

0600 - 1300

121350

“[-0P. [/\z ferrTY) > i
0T J‘%ﬁkfhi‘ﬁ'ﬂi,}w/ﬂﬂ 360. 00
/ S50 < Lackioe 75324'730 /0.5 15 4t 25he 26259

0630
/" O‘TMK Hoe 1230+

1030.

1500 J f /%Af Ao//x 3‘]0 06 .

/- (rhpprier. Herp |

QZD ao’

TotnL 2125

- Sups ﬁxL

| £ 301,49

+ /J % /%mm:&v

vr éﬁ/wzﬁ

/95,22

14860

Tfﬂ QAILL,&W -2- TM,

1/20200

<%“74u«A:?tzwm;,6§1L

+ 7,,5/ Aéwm

& 5//,1&@_5

9. 00

24. CONTRACT CEILING AMOUNT

s65<‘>J,coo,°"

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE

2589 B,°

E<T.. 2 T
22, TG&:SUBCONTHACT COSTS

o

s / 4,257/

26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT

A1

I certify that this report is a true and complete record of the labor, supervnsuon ‘travel, equnpment maternals and ~
subcontractors which | ordered and authonzed from the contractor in the performance of the above-cited -~‘

I certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-

contract. . - ance of the above-cited contract.
Signature 4 f OSS Representative o . . Tlme Arrived on Time Departed Slgnature of Contractor’s Authorized Representative Date
~ = |scene : - . )
# ,4;./77/4/(%—79% /)63
EPA Form 1900 66 (—82) Original — On-Scene Coordinatbr
Copy 1 — Contractor Page 3 of 4

Copy 2

— Procurement




C C C C ( ( . C C C C C C C o™ e zo0q C

Expiration Date: 6-30-83

PR
CONTRACTOR PERSONNEL REPORT pﬂoquNUhfgf;}q} oATE 7////5_3

W. THorpsow SurERyIssR | Y5 | 5L \eeo| /500 g 14 073
7. HAreoTis CHEMTST 35 | 44 \peop| /00 g 14 10—
Y. FavRE "o 138 1 46 lumlaese| |3 6.5 130774
T LEAVEWNS (FEW, }IOREM/M/‘ 29 | 39 locool /800 g14 L (l
7. WARREN Louze, Dresanr] 23 | 3% oo /500 g Y T
K, Kewszuser ! ! 2% | 3% lpsoo| (500 Z 14 S
7. Guzwn R - A ) ﬁéoo oo 1% 14 P25
C. kArY ! E 23 | 38 oo (300 g 1 ¥ 5 o+
K Shumvers Doz Lowtvor Teewr| 22| 30 |psool 500 % 1Y 0
& Morkow 1&@!&4}/ Teck. | Al | R9 okl /5% g 4.5 (od 0'50,
L. BARBoUR ! ! 2l | 29 lowo|/800 316 b A |
S, ArenziaL ! ! 2 | 29 |peow| /800 g 14 0
£, AayEs ! ! 2] 29 loegs] J300 g 1Y Wb
R, Gravt v f 2] | 29 jpe30|/030 2.51/5 2 1550
P Street ! "ol |29 lgelwso | 12.5148 105 E0
&PERSONNEL COSTS favflw#f&

.EPA Form 6 {1-82) grloln:l - gn-Sccno Coordinator
opy ~ Contractor P 1o0fd
/ (\W&/ @5(, y Copy2 ~ Procurement &4/4/,“ Lo R ;7/] - age 10




C C C C C C C C C C C C C C (o™ et 20000 C

Expiration Date: 6-30-83

US ENVIRONMENTAL PROTEE;;;)(;‘NASCEE:GL CON?HACTOH CONTRACT NUMBER
H DOUS SUBSTANCE R D _
A CONTRACTOR COST REPORT 2. /ﬂ{ﬁﬁ%‘l@ Co Dé?‘ Y- 202y
CONTRACTOR PERSONNEL REPORT ProT: # /37773 /7’////3?}
| SroupeReon | e | . | e
. 7. TRAVEL AND 8. TOTAL
1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION REGULAR |OVERTIME |FROM TO  [BREAK | REGU- ovER. SUB&'DSSTTESNCE PE%%%E“FQEL
& |
BrEATHZNG Azh  Suscunsces
0630 | /200
T AEA VEWMNS (5_65/’() 4 1300 | 1400 b, S 32,82
_ o630 | /200 _ ]
| £ Kay S 1300 1732 W, 50.00
b/ Qe30| 1200
1. WARREWN s L3en | /730 /0 50.00
] K 0L30| /200
K, Krzmszwmeer 5 1390| 1730 /0 50. 00
oo ILoo
T, Guzwuy S (30| /730 /0 S0, 00
, 0630 | /200 1
M. PERRIAJ (5416) 1330 )130 /(// &
G Moeow 5 1190 j130 5 2.50

/4 = Fuirs /7/5/€ ﬂfﬁﬂ.ﬁ [4X52 - 700,00
(WT, TH_HE, Th, Tw, KK LR, Titry KS, G/, 8, A/ Cl)

mpensounepposrs é, /50' ] &
EPA Form 0-55 (1-82) 8rloln:l - gn-Scono Coordinator ) i
. opy — Contractor P 1o0f4
W 05 & : Copy 2 — Procurement M/‘” Ry y 4 ;A.,—/—v.—-_——-— age ' [

4




R r [ [ [ d C C C L C C C C C [ C
CONTRACTOR—-OWNED EQUIPMENT/MATERIALS REPORT 0’%/%475’%;’2‘5 Coe ﬁb’- 74 -t227
Peor. #1373 7/0) /53
10. HOURS USED 11, 12. 13. ‘ 17.
9, EQUIPMENT USED FROM 'TO HPoElTR HOURS COST IA/I/E,U};/%I’ER' ézelés/;zggj 16. QUANTITY COST
/- Prex-up 6100/%1:- X '\%;L‘ ://M)' 7L 00 ,&44; of _LhreR Jowss 7 5,00
/- VAN L1200\ SE?s or £-513 Laer Y Y.
/- De coA//fcm_IP, 7;/911 304.00
/- dfFIcE Teazier e 34, 04
/- (/A’Ew JRATLER /25,00
/- /%ﬁIAﬁA/ALU KAB S — 474.00
o
/- 5’<AVAIM / /M, Bur 1500 | 1730 6.0 & 496.00|
W, / 0630 | /1200
Vi 2 K 300 /130 53,00l /0 5.30.0p
o0 o0
/- %m AN 1300 | oo | So0| B | 42400
0630 | 1200
L@a_&zﬂm Bua{ﬂ; 13001 /730 | 30,00 /O 300,00
/- ﬁaggg éméx /80.00
b- Eﬂmcffﬁcyﬁm P TACKS 4x3Y L2000
2= (ras (npornmocintss 2 X200 Y/2.00
2- = L. Derecmns 2x 4§ 90,00
2- (o L, TNTEGRATIRS 2 X Y5 99,00
)= Lansy Bawt Testen Y3, 00
/- Grreer ComteR. e
/"/Ef,/ow SURK . Toor Kzt Y/ —
4, 3Pk EQUIPMENT COSTS $ 60! :tI! :;! E: 2 18.-?&‘!‘(. MATERIAL COSTS $ %}/I S&

EPA Form 1900-55 (1-82) _
od) %M’ OSC e 0 2 g

Qriginal - On-Scene Coordinator
Copy 1 -- Contractor
Copy 2 - Procurement

Page 2 of 4




C C C L C C C C C L C L C C C L L L C

CONTRACTOR—OWNED EQUIPMENT/MATERIALS REPORT éﬂn}%ﬁfﬂf’qx Lo 2;:\'(:;;@5202 4
Loz #1373 /33
5. EQUIPMENT USED FRoM| To :%}; Total| oA N 1o auantiTy roTAL
“Mawzeop Az 5/4/’/’1/ S WA T x b3 390,00\3=Commere. Aze, Tzex, Auégfzucj 26100
| - Frereency Are bk | ¥3Y 34,00 '
2~ bice Hespriames 2xY 2,00
D= Fut face Kespronml /V/c‘,
0- o TECTIVE (horpzwe| | N/
/= Sete LowTr Leeaty. Ak /X /07 107,00
LAsCArE SvsTEM 49,00
/- Aowﬁoy J/me | N/e
|- Lomparronrry . 100,00
[- Cyavzoe. /YE]EK/ (rEL, 24,00
J-Sur £z Mever (60 W/
/- ﬂ:r GITAL /fy/(mg IEK Rl.00
)-275.5. Dramans byt 04,00
11SY  fawpizve
_ LHARGE 39,00
ha. £§li EQUIPMENT COSTS $ 5/ 57&‘ 00 e -JPEG’%I:L MATERIAL COSTS $ ;303/é0

EPA Form 900-95/(1-82) Original — On-Scene Coordinator
.—% / Copy 1 -- Contractor Page 2 of 4
-p
(/7!/ ‘e o /(7(0 LS 7oy # 7/ " Copy 2 rocurement »




C C C L C C C C C C L C C C C ¢ C C C
; _ ] CONTRACTOR CONTRACT NUMBER
. SUBCONTRACTOR REPORT, . . & Q4. Mrﬁﬁﬁ45 Co. Déf - 77-0024
' C. e e e W oI # /373 7//L/f]

19, SUBCONTRACTOR NAME

-~

" 20.WORK DESCRIPTION

.| 21.suscoNTRACT

.AMOUNT

ok

4899

23. REMARKS

é"'/’ WAITINVG ﬂzu.

Ayzs -
5 _

AR CE

Y00

< AW/HTJWG /_zu

/Z(EAT// Aze v /2/)

80,40

bé"‘/‘f WATI TING BI/_L

_\r.),_‘UA/_ 0X ~ ..: '.: .
'k:ﬁ; é:;?!i*{]:caa,kﬂ .

- 156aL Prums F Bleach

59Y.50

<"/Or WAZLZ TN gzu_

/Jw 5/}/1/’155 7‘0 /.::,vomy

—5‘5(;-'41. DRuMS" AcF-/u, ”CIJ_

LDH.A’_OMTO,Q. CouRzee
COKMM} FyecaviTrng

: 25, 00

/ 0/’ 6‘1 pER&I/V>

0600 —'7/370}9

(03550

<—AwAazTrve Preo

— /4 WAITING ﬂ_—;/_L

At 21/ (63,00

N
be

07‘: YA

AL 30/ir /24,00

0630 —
/- f B0c BAckHoe

/200 .
700 9,5 Al 2500 - 237. 5‘0

/300 =
/2 3’50 TRAK IhE 7330 =~ /7

30 -‘ é AT 40//& 350,00

!‘r~. La)

| 200,00

/0060 - /1P
|- GRaprER Hesp

R

Lot

e

703‘%50
54/3 76744

e -O ly C : . 24. CONTRACT CEILING AMOUNT $
/5D A/Vﬂ,{IA}& ﬂ/MC«é 2%, /9
. ‘ N . : 25. TOTAL ESTIMATED CONTRACT COSTS TO DATE $
E’é-r. :
22. SUBCONTRACT COSTS - - 26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT |$

D¢ Co,v 7‘1@51)

| certify that thrs report is a true and complete record of the |abor supervision, travel, equipment, materials, and - *
subcontractors which ( ordered and authorized from the contractor in the performance of the above- cned o s

contract.

ance of the above-cited contract,

| certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-

Signature ojAJ C epresentatjve
R

. "-}Time Arrived on
- *|Scene \

-

.| Time Departed

Signature of Contractor’s Authorized Representative

Date

T3

EPA Form 1900-55 (£:82)

Ori

Copy 1
Copy 2

ginal -~ On-Scene Coordinator /7
-— Contractor
— Procurement

Page J of 4




L

L L L

C C L C €

L C

RURS [

19. SUBCONTRACTOH NAME

- 20, WORK DESCRIPTION

AMOUNT

oS CONTRACTOR CONTRACT NUMBER -
’ Tk SUBCONTRACTOR REPORT TIPS L1 MATERTALS Lo | 6F -~ T4~ 0024
- o | B .. v ‘,. x AGSHENMENT NUMBER OATE
7 7‘ 0 Lt U n wRGrel P g vwvpiie fho7_# /303 7/ /53
; R N DA 21.SUBCONTRACT|23. REMARKS

(RADY ‘Tac'K_imZ "’

©

\H

’Ff D // AOAps 1 ﬂEA/mL

(2. 50—

AWAI‘TI/VG— gILL

A/&w IA/MISJ':?IE$

E—AwazTINne Brec

/- lo/w,.

5. 200

73‘0' ‘.‘ '_- - . i
GaL Af!f'/cgﬂ;‘ '2;}3?2"0'

2,64p.00

" TRANSPORT. fdo;fs

Juk atleothe s 50

v o,v 2 77wk:k5 2 )20

2 2 7razien Kewrs

7ZZT4L 2 LYo

Sae‘f'o 4

i 3'1 2511\52

e

+ L5%

/Zum.me CHARGE

243, 94

3 9] )
: ! ., o - T v L = [ I ~
AP S ! o T A U ' -
Lo 1 o 8 L e ' «
o oy e - - T . i
o B m e o s ooy 'ﬂ "
e Pe T b BT - - B
- . - S o . B I o :
v < t s- - T S * i
] R - ’ - . ! : v R 7= ¥} - P
* : - Lo o IR A . g
: e I SR v T = Py
: . ' o PR SO f : 24. CONTRACT CEJILING AMOUNT 5650,000'
5 = i . oo R o =
’ : ‘ B - s N , - - 'S
= " : 2. “ o ¢ Loios = z 25. TOTAL ESTIMATED CONTRACT COSTS TO DATE $ 9\73,8}1'%
I3 — P SR - < g
o «'_ ;’-‘ - I G . z - - . . .
22, ;9222 SUBCONTRACT COSTS : : . v 5‘_ $ 5‘ ’76)7 22 26, TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT |$ %7[{%!75

| certify that thls report isa true and complete record of the labor supervrslon travel equrpment materuals and -

| certify that this report is a true and complete record of the labor, supervision, travel,

subcontractors WhICh | ordered and authonzed from the contractor in the performance of the above- cned }, equipment, materials, and subcontractors provided by the contractor in the perform-
contract, L - . 3 w v - “ : ance of the above-cited contract.
' & - by 2 K . 0. & -
Signature o] Represent Vv -~ 5 - Tlme Arrived on " {Time Departed Slghature of Contractor’s Authorized Representstive Date
- . - = = ' |Scene o :
1 = - P o4 16 .
" ) 2 . u T-53
. - v { ‘- ~ © fé/ . L. /7"'\

EPA Form 1800-66 (1-82)

Originai
Copy 1
Copy 2

— On-Scene Coordlnnor
— Contractor
- Procurement

Pege J of 4




C S A C C L C C L . C C C C - B A C

Expiration Date: 6-30-83

US ENVIRONMENTAL PROTECTION AGENCY CONTRACTOR CONTRACT NUMBER

A O ONTRACTOR COST REPORT - QY. [MaTERTALS Cal 0 F = T7-D002Y
CONTRACTOR PERSONNEL REPORT ) Pﬁog’, ;&7};3 DATE 7//2/7‘3

. Trompson SurERVISOR | 45 | S |vson| /500 g9 2l |

. Hreeezus Chenzst | 35| Y lpsod] 1800 g |y i3

LT _LEAVENS Lew. foremav| 29 | 39 lowpssoe| | T | Y =

T. Warnew Lourt  VekamoR) 23 Y |0k /300 Z 1Y ””Lﬁ 15%
K. Kzwszweer I A 2% | 3 basw| /o0 g1¢ 9+
1 Guzwy ! ! 23 | 32 |06 [0 g1y g
€. Ray ! " 1231 39 bedssa| | 31Y 8>
K. SAZMJﬁEKS ffeoa‘, Cowen [Ects 22 | 30 |0boe 1500 Z 17 b 9
L. BARRIUR ,éfwygx,v TEck. ) 20 1 29 ol Jéps 2 1Y LR\
S, ArcaTioal Y " 120129 ol sse 714 o} A\’
1Y A\

C. fayes oo T 12| 29 s ssee

£ES

” PERSONNEL COSTS Con 71'

EPA Fo 1ﬁ)55 (1-82); Orlginal — On-Scene Coordinator
Copy 1 — Contractor . ’OJ ’ /?' [ = P 1ofd
J . é—ﬁ % //4 Pl 0 f(’ Copy 2 — Procurement pﬂ/\‘ 2 /'.-/’7 roe e




C C C L C C L C C C C [ C C e T e C

Expiration Date: 6-30-83

US ENVIRONMENTAL PROTECTION AGENCY CONTRACTOR CONTRACT NUMBER
HAZARDOUS SUBSTANCE RESPONSE FUND _ _
CONTRACTOR COST REPORT A MATEXTALS (ol 63- 94~ o024
ASSHONMERT NUMBER DATE
CONTRACTOR PERSONNEL REPORT Fro7. #1373 7//2 /57

3. HOURLY LABOR 4. HOURS 6. TOTAL
RATE EMPLOYED 5. HOURS

7. TRAVEL AND 8. TOTAL

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION REGULAR |OVERTIME |{FROM TO |BREAK | REGU-|OVER- suegéssnechE "EF(‘;SO%';‘_QEL

TiME | Lar | TiMEe

BrEATIZNG AR | SupciARGES

_ 0830 | (100 '
T, LEAVENS 5 1300) /630 ( 30,00
T 0630\ 1200 | .
C, /(A y . \5-_ 3 o/__gga:_[_/%fs’_o_ 9 45,00
(o}
7. WARREN S5 1230 5733 9,5 ¥1,50
o630 | /200
L. (Ui 5 /2304730 /0.5 52.50
0630|1200
K., Krwstween - S /300 (730 /0 50,00
o0Rvo| /200
M. pE/?,QI/V . 123017730 Nl

2 — FuiL /Eﬁ zpszj [2X50 (000,00

- \
(wz, 7, T2 Tw, KK, Tty CR, KS) 8, Sa, 8 PP
MERSONNEL COSTS l/‘ ?13‘ﬂ
EPA Form 66 (1-82). grlqln;l -gn-SconoCoordlnnor o
‘-/, N o 4 oom Copy2 — Procurement Orirm: g #. 2l pre— Fooe 1ot 4




Copy 2 - Proc

C C C L C C L L L L C C L L C L L C
CONTRACTOR-—-OWNED EQUIPMENT/MATERIALS REPORT ciz%;;—f-m‘s éﬁ CoE%\TN?U?iH&éZ?
oz # 373 |\ 7/02/593
9. EQUIPMENT USED . FroM| To :2%3{‘ Houms|  cosT o p s useo 16, QUANTITY ey
- Lereer CounTeR Y/e \Orrree Suemises 38,85
I Ao SPagrzne Tor Kir w/e
G=/Mhwzroup A Supoy| s &Y 068 40%.00
- EueRe, f_;c. A /?9’0(7/ 2x3Y 68,00
3~V Fae fspammms 3% ¢ (2.00
0=Fuis fice /@EQMAT& L
’/0,@ TECTIVE (Ao THING " /// <
0 = SE1E Lowrnzuer Licarn A M/
- Lowsoy ToaTiek M
/- Gt [ pampse /0000
/=275 S, Dentiann %/7/’ 1400
- WateR AAser. M
ASCADE 5/ VSTEM Yp.oo
| +/S%  Hawosrue
LHARGE 533
14, BOFAE EQUIPMENT COSTS ' $ %‘31%’50 18, ée& MATEHIALCCOSdT"S $ 1/7 A
LI T S e S~ grscans Cooramtor

uler‘nent &ﬂ'/‘ﬂ- ”,/’;wold ,




e e A —— o
B |
LR GAFFNEY BUSINESS MACHINES, INC. |
| Gﬁ Sales And Service a
312 N. Limestone Street Gaffney, S. C. 29340
Phone 488-0268 or 489-0269 -
6Esom BY DAT[}L;;.S)E&Z l°2}9 bs ;\ ! T
o] RESSC‘(&QQ\) . !
iy E_ M
CASH CHARGE MDSE. RETD. BALANCE i
g C.0.D. g PAID OUT E]l PD. ON ACCT. PREVIOUS ’ . el
h | 293-[=< Pt~ - | 3 L6 ;
( ot sopna )(7’157’@/)#/ i o
Ll— «.QL/J’_/}L/ /_30/34, Az) / _____";2 1 ¢
A a0
ﬁ oy, | 144
D ] e/t‘/v( 3Zgq | ~
B S———/ P N
et )
-

m




C . L L C C C C C L L C L C C L L L L
CONTRACTOR—-OWNED EQUIPMENT/MATERIALS REPORT E;E;ng Q CCZ.'%AT NUMJ'J&Z Y
oo # 1373 " 72 /83
6. EQUIPMENT USED from | To :%E rotaLl  Tora e S s | oA ToTAL
/‘ Vaw . Gloo\ Bpess oF Lipen Towess 4 5.00
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CO%RACTOR CONTRA(E:' Num?i 0ﬂ2g
CONTRACTOR—OWNED EQUIPMENT/MATERIALS REPORT d . /{//9 (f;’g‘g‘j 6.0/ DATE P
Lol T (303 ] //6/33
10. HOURS USED 11, 12, 13, 17,
cosT TOTAL TOTAL TOTAL
9. EQUIPMENT USED FROM TO PER HOURS cosT 16. MATERIALS USED 16. QUANTITY cosT
HOUR
- Que Tow 7R _ Ml | NoME
- Frex-up _#13 Gloo
[- OTR Teactoe #229 (Wm;, x|20) + 220/4%; 570,00
/- j\OWjOl”ﬁAIAEj # i _ (b0, 00
[~0TR TRacTer# 154 @oda, x,|%2) +2:?0/0A,y 296,00
EsT. E£57;
14. T EQUIPMENT COSTS $ 3’ 8’/7 g 18. ¥ MATERIAL COSTS $ —_—a—
EPA Form &)0-5 1.82) e iy g;l:;ngl - 8:;3:::2&::oordlna!or
.QM, 03@ Page 2 of 4
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g ' ~ |CONTRACTOR CONTRACT NUMBER
. ' N s ! o, ' - -~
5 ook, G ¢ L (G Gl 699002
R R I L S L T LloT. # /373 ’7/[¢/5}
ooohno s Yoo p To Th "¢ 1| .21.sUBcoNTRACT|23. REMARKS
19. SUBCONTRACTOR NAME = 5% 20, WORK'DESCRIPTION - : '|.. AMOUNT -

N

l/z, 97

K—A wizTIve fPric

4 VIS~ L H i

A
ISIRAl

e

40,00

C—Awarrzve Brie

CORMAL ?:‘Q&mﬁ/&é/

o
“J

. R
o a K} F, -

2, /8675

AwarTIme Bree

/- do / M '[QEM&M

D7 12 Hrs 4

7]

%ﬁp /m .
7" 39// J Béﬂw'

2 S /- 530< Luiive 1ssatiin S at 2sfgdoim |
/'%’m 7{3}6}(/;‘0@230 Mo L& /7"?5 AT%&/M Y0 | - .
L) g/H REL ™ (ZRALPLER. T 200
/' / ooy / TRicToe | /BHRS AT JMM ﬂ/Ma .
S ) ﬂ/ﬁ%//‘/ﬁc//, o Lom - |
- zﬁf 22, 5%«5 47‘*3%% 73,75'
S e w0l s Totmai . gags| Tt
MESRTE A §Mﬁ7‘o7ﬁu : '.rﬂ2,2'7"’2,’}‘/
T A = —
22.;%&sﬁaco&rmé%cos}sf; ' "2-‘ ; '5'$éo}07."zw£ﬂ 26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT |$

I certify that thls report is a “true and complete record of xhe labor supervuslon travel equnpment materials, and °

subcontractors Wthh | ordered and authonzed from the comractor in tha performance of the above- cnted :

contract.

o

.L

| certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

Signature of OSC Representatl

Z.)

TV

Tlme Arrived on
Scene b

-

Tima Deaparted

-

Date

S~ 7—E3

Signature of Contractor’s Authorized Representative

EPA Form 1900-55 {1-82)

Original
Copy 1
Copy 2

— On-Scene Coardlifator
—~ Contractor

Page 3 of 4
— Procurement
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,‘ SUBCONTRACTOR REPORT G , )

B L B A

CONTRACTOR CONTRACT NUMBER
Al MaTepzals Co.| 4Z—FY-00RY
ABSTONMENT NUMBER

Loy # /323

/14087

19, SUBCONTRACTOH NAME

PR
0o e

' . 20. WORK DESCRIPTION

21,SUBCONTRACT]23. REMARKS

W/Tii0M5 TC/JW

206 Aphps -

-AMOUNT

—AwazTInG Bric

Abce  Twp.

' /@EA/TAE ot TANKER

000, 00
@d. 00

K—AwazTIne Brec

4. Z 2 JZ 7L0A/5 “"ij/’aﬁL

K—AwazTzre fret

SCA

2@337;20

Sa/z 7272A

n

3%,‘37220

A :&uci /HA }%f

2,579.94

LIN]

PRl

24, CONTRACT CEILING AMOUNT

*(50,000.°°

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE

22, gﬁisuecommcr coSTS -

1239, ﬂz‘ﬂ

26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT

+ 337 6568

| certify that thns report is a true and complete record of the labor; superv:suon travel equnpmem materlals and -
subcontractors which | ordered and authorized from the contractor in the performance of the above-cited _- o

contract,

ance of the above-cited contract.

| certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-

* 2623457

SVSC REM/

Tlrne_ Arrived on
Scene £

Time Departed

Signature of Contractor’s Authorized Representative

«/u K’J/CV—//)QLN—’

Date

T 7 &3

EPA Form 1900-55 {1-82)

Originat — On-Scene Coordlnaﬁr

Copy 1
Copy 2

— Contractor
- Procurement
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CONTRACTOR PERSONNEL REPORT &07: l;;M/B37} PATE 7 //‘7/3'}
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) I
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f

OF SIRTERTALS Co GI-p02Y

P # /373 °”E7//7/ZJ

CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

9. EQUIPMENT USED From | To HEELTH woums| cost | __ s mazemissuste | ts.ouantiny Tc°Js“T:
Vaw #45 bl | frzty Tnexes / | zoo |
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T
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[-Lowboy TRAzisn e

/2, 000 lar. Poos 600
w2 E CELL (nkh, Frmer| St By Cilele 3/,60

Meg. (ar Shww oz rer | ST Jf/ VA2 (2,30

2 SUBHERSTBIE Pyl | S1Awn By ChARSE: /4. 40
ESt 4 X
ha, F6FAL EQUIPMENT COSTS $ 2 Uj' 8‘0 18, #@TAL MATERIAL COSTS $ X/ 3‘5’

Original  — On-Scene Coordinator
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‘ . CONTRACTOR CONTRACT NUMBER .
o ._suscor\'g._TRAi:"Ton'C'REPOTR,T-_; e J' e MAN%QZE/"“ Z; DéEX = 7/-00z¢
L R D Giow i 323 7)1/

- - . ry o
19. SUBCONTRACTOR -NAME

T ¥ .| 21.8UBCONTRACT

. ot e S P
20. WORK'DESCRIPTION" *

AMOUNT

23. REMARKS

/4st

Y399

..-QAWAIT TG /g:l:c(_

Avzs - = - . -

CLAR

7207

é—/f wazTInG Bric

50,(’/1/6,4/ Z‘:vmmm

4

362,50

< /414//4::_71//(7 Y

/ Lbpo -/3 30

s /- Op //7 LERR T
- OF 15 Hes oA

# "Joém '-225

/ - 580« ﬁt}ckﬁﬂf oboo=1130 55w at 25131

Total 425

SuEtotus

757,97

+ /50/ A{cwi

/ v

o CHpLE
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{n f
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| Lewthne "/ ThwkER

LL.00

—A WAIT@& Lru

46/0 A
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24, CONTRACT CEILING AMOUNT

*Csp00.>

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE

*3BHIT

22. égé SUBCONTRACT COSTS ~

| 5;%37/

26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT

contract,

| certify that this report is a true and complete record of the labor superwsion travel equnpment materlals and .
subcontractors whuch | ordered and authorized from the contractor in the performance of the above-cited . -

ance of the above-cited contract.

| certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-

Signature of Re resentatlve
/ 2% ; ; Scene

Tlme Arrived on

Time Departed

Signature of Contractor’s Authorized Representative

Date

7 &

- EPA Form 1900-56 (1-82)

Original  — On-Scene Coordinator
Copy 1 - Contractor
Copy 2 — Procurement

Page 3 of 4
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Cé)NTRACTOR-—OWNED EQUIPMENT/MATERIALS REPORT 24 LA 7ERZALS Z COZ ‘; iTéJ;M'B?&Z 4
Pz, #4373 | IN8
9. EQUIPMENT USED FroM| ToO HZELTR Houms|  cosT INVEMTMM;TE yaususco 16. GUANTITY oSt |
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Originsl — On.Scene Coordinator
Copy 1 — Contractor
Copy 2 ~ Procurement P

£ ca FEEN '(

- RA—pr—

Page 2 of 4




L - L L C C C C L C C L C C L C C L L - C
CONTRACTOR CONTRACT NUMBER (/
CONTRACTOR—OWNED EQUIPMENT/MATERIALS REPORT a/b,( MCEU%EEQHAS 60 DA% z ?Z 001
Pooct #1373 7/13/93
10. HOURS USED 11. 12, 13. 17.
COSsT TOTAL TOTAL TOTAL
9. EQUIPMENT USED FROM TO PER HOURS COST 16. MATERIALS USED 16. QUANTITY COST
HOUR
|- 07k TEactor * 200 |(1004=. x.50)+ 220 /74y | 540.00| Aole
|- Lowboy + 220 "y,
J- 078 Thactie # 199 /e
4. ?ééfﬁ EQUIPMENT COSTS $ 3]—20 q' 70 18. TOTAL MATERIAL COSTS $ el O ——
EPA For .55 {1-82) Ocr,ig‘l/nal - Og;‘sttr:::‘eo::oordinator .
S ki Ao e S S
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. CONTRACTOR CONTRACT NUMBER
1 : = M e . b 1 . " ,e i
oL £ . SUBCONTRACTOR REPORT o :+ T - . z/%/%/lTEKIAAﬁ Co. é? - ?Z' ﬂﬂZﬁ/
= : o H . - - N m '- _v 3 : Y - . ‘ : 5 N NUMBER DATE
N RS B SN A S S SN ?ﬂﬁf # (373 /7//07/)33
L . Wi Foaw Uy T TE ] 31.8UBCONTRACT|23. REMARKS
19, SUBCONTRACTOR NAME ',-' t 720, WORK DESCHIPTION ‘AMOUNT . . .
/41/1:3 - Gl Gty B 0 99— Aunzrave Bre
AN 5AL S | 20,00 &~—Awaz Tz 6 g.m
54//\/ ﬁX Coom R s 5 5/@}7'//, /%r,e CZ/L.' 2510 Awarrzoe Bree

50,@4,4,1) /,E X(,Amrr,wsJ

F

n"n

S 4 U/ Pegpa

L]
TR L.'-

DI

5’ }a}_' S

-

F—Awrzrzve 51“

contract,

[
5 , - .

“ 600~/ 200 Red. 4 Al R/A/,z 742
S B B R/] | A Vi BM/K /72 B
5 /- 57304/ éA&K/Mﬁ : ; -
i 670072
W Jsme-/330  B,5 |HRS A7L 25/‘/,6 2/2.50 _
Talak sus
AP LA 5a 7@76% -'é?/,ﬁ
/5% éz%mwr/w dﬂ/m&ﬁ 1 sty
.0 A “ £ - S % : 2 24, CONTRACT CEILING AMOUNT $
“] N ; :'. e "» j‘ ‘:‘ E ‘: :‘ o 25.TOTALESTIMATEDCONTRACTCOSTSTODATE $
"EST sosconancr cosrs | S T
22.T-O~‘ékLSUBCONTRACT COSTS . :., o o $£0N]L 26, TOTAL ESTIMATED COSTS TO COMP.LETE CONTRACT |$

| certify that thls report is a true and complete record of the labor; supervnslon travel equnpment materlals and *
subcontractors which | ordered and authorized from the contractor in the performance of the above-cited .

2

| certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

SIgWapresentat

B Time Arrived on -
= Scene :

-

5.

Time Departed

Signature of Contractor’'s Authorized Represaentative

P Ao

Date

775 §3

EPA Form 1900-65 (1-82)

Original — On-Scene Coordlnathr
Copy 1 — Contractor

Page 3 of 4
Copy 2 - Procurement
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CONTRACTOR

CONTRACT NUMBER

S SUBCONTRACTOR REPOIRT—, . e - ’ 2f. /‘/ATUFM{{R/MS Co Déé" 7Y -002¢
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19. SUBCONTHACTOR NAME Z N

i 20 WwohK DESCRIPTION B
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3

AMOUNT
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GRADY TRUCKTN G :
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F74 WAI TING ﬁrz.l.

-J'. . . . “ -_'

(
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;

o
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A//w/ Ze ém,eéf
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.50 S A T - :
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. TR oL R s LE ot = o :
U i L - N - - : N4 [P B % v .
' oo g5 ; 3o o Boom ] i -
. fwo 0 e 2 i E o I‘L 7 -‘.{ il-a I 5 9 F . . = [e]®)
. - . N 1 - 4 o - ., . - ,
¢ ¢ - Lo s S S - B N ) 24, CONTRACT CEILING AMOUNT *éb0,000
o >0 ) i ) =y R —:’ A » 3 . ) -
D ARSI S YA A A2
. i £ - SN oo R 25. TOTAL ESTIMATED CONTRACT COSTS TO DATE $ L}é5377
- - ) 2 o o -0 - - . : fi w7
22. sUsCONTRACT COSTS .| Sty 3 § L $4 7&37 é{ 26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT |$ | 81—‘ G 22
: s ! = L
7

| certify that this report isa true and complete record of the Iabor,- superv:sion travel equrpment matenals and
subcontractors whlch | ordered and authorlzed from the contractor in tha performance of the above-cited

kN

I certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-

contract. : '.-1 . - : : = - : ance of the above-cited contract.
Signatur AO Represen . B - .", ;‘- ;‘Ime Arrived on Tlme Depar}ed Signature of Contractor’s Authorized Representative Oate
I~ Lo I 7555
- A : AR B - L K Rhw o 77

EPA Form 1900-55 (1-82)

— On-Scane COordlmﬁor
— Contractor
— Procurement

Originst
Copy 1
Copy 2
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SECTION 4

RACTOR INCIDENT OBLIGATION LOG




INtIDENT OBLIGATION LOG

i (2) Total Amount Appfoved $ 100 000

(1) Incident Name or Site Number_ mediey praperty Gaffnex; SC

(3) Description of (4) NDocument Control

Obligatfon (Vendor Name) Number (5) Date (6) Amount (7) Balance
0 H Materiale { 68-94-0024 £-20-83 572.34 99,427.66
0.H. Materijals 68-94-0024 6-21-83 3.481.44 95,946 22
0.H. Materials 68-94-0024 6-22-83 9,245.89 86.,700,33
0.H. Materials 68-94-0024 6-53—83 10,787.75 225,912.58 *
0.H. Materials 68-94-0024 6-24-83 12,175.17 213,737.41
0.H. Materials 68-94-0024 ° 6-25-83 13,039.09 '200,698.32
0.H. Materials 68-94-0024 6-26-83 13,546.49 187,151.83
0.H. Materials 68-94-0024 6-27-83 12,896.20 174,255.63
0.H. Materials 68-94-0024 6-28-83 '{4,443.16 159,812.47
0.H. Materials 68-94-0024 6-29-83 12,064.09 147,748 .38
0.H. Materials 68—94:0024 6-30-83 16,390.33 131,358.05
0.H. Materials 68-94-0024 7-01-83 13,608.93 117,749.12

.O.H. Materials 68-94-0024 7-02-83 16,453.84 101,295.28
0.H. Materials 68-94-0024 7-03-83 ~15,885.55 85,409.73

* Contract Ceiling Amount Raised To $250,000.




(1) Incident Name or Site Number Medley Property Gaffney, SC

(3) Description of

(4) Document Control

INCIDENT OBLIGATION LOG

(2) Total Amount Appfoved $ 250,000

Obligation (Vendor Name) Number {5) Date (6) Amount (7) Balance
0.H. Materials 68—94-0b24 7-04-83 5,644.78 79,764.95
0.H. Materials 68-94-0024 7-05-83 13,194.76 - 66,570.19
0.H. Materials 68-94-0024 7-06-83 16,478.65 50,091.54
0.H. Materials 68-94-0024 7-67-83 14,013.71 36,077.83
0.H. Materials 68-94-0024 7-08-83 16,196.32 19,881.51
0.H. Materials 68-94-0024 7-09-83 14,781.15 5,100.36
0.H. Materials 68-94-0024 7-10-83 14,078.99 391,021.37 **
0.H. Materials 68-94-0024 7-11-83 16,845.82 374.175.55
0.H. Materials 68-94-0024 7-12-83 - 15,807.86 358,367.69
0.H.l'Materdals 68-94-0024 7-13-83 11,927.94 346,439.75
0.H. Materials 68—94:0024 7-14-83 18,796.74 327,643.01
0.H. Materials 68-94-0024 7-15-83 15,444 .22 | 312,198.79

| 0.H. Materials 68-94—6024 7-16-83 49,855.72 262,343.07
0.H. Materials 68-94-0024 7-17-83 5,813.36 256,529.71

**  Contract Ceiling Amount Raised To $650,000.




INCIDENT OBLIGATION

(1) Incident Name or Site Number Medley Property Gaffney SC

(3) Description of : (4) Document Control

LOG

{2) Total Amount Appfoved $ 650.000

Oblfgatfon (Vendor Name) . Number (5) Date {6) Amount (7) Balance
0.H. Materials , _ 68-94-0024 7-18-83 71,907.63 184,622 08 !
0.H. Materials _ 68-94-0024 7-19-83 54,578.31 130,043.77 |
0.H. Materials 68-94-0024 7-20-83 31,010.25 99,033.52
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SECTION 12
EQUIPMENT ENTRY & EXIT LOG



EQUIPMENT AND EXPENDABLE MATERIALS ENTRY LOG Work Site: JVICOLCY PROPERTY
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_u EQUIPMENT AND EXPENDABLE MATERIALS ENTRY LOG | Work Site: M GDLEY PROPERTY
T . Site/Spill No.:
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£OUIPMENT AND EXPENDABLE MATER[ALS EN.1RY L0G work Site: ML OLEY PROPERTY
Site/Spill Mo
Date Time . Eouipment or Materials Entering Site Quant ity
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EQUIPMENT AND EXPENDABLE MATERIALS ENTRY LOG vork Site: PMEOLEY PRIPERT T
Site/Spill No.:
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Site/Spill No.:

EQUIPMENT AND EXPENDABLE MATERILALS ENTRY LOG vork Site: /YEOLEY £ﬁg££ol‘r7

Oate' Time Eauipment or Materials Entering Site ’ Quant ity
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EQUIPMENT AND EXPENDABLE MATERIALS ENTRY LOG work Site: Wi/ PROPERTY

Site/Spill No.:

Date Time Equipment or Materlals Entering Site ’ Quant ity
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5l

Date
ROUTING AND TRANSMITTAL SLiP
F A5 -5
TO: (Name, office symbol, room number, Initials | Date
building. Agency/Post)

L -[%“W Y USELR, Alindn
2

3.

4.

8.
ction File Note and Retumn

proval For Clearance Per Conversation

lAs Requested For Correction Prepare Reply
Circulate B | For Your Information See Me
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